

MAY - 9 1995

9-7



MWD

METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

Daren E. Duff
EXECUTIVE SECRETARY

April 25, 1995

To: Board of Directors (Engineering & Operations
Committee--Information)

From: General Manager

Subject: Quarterly Status Report for the Inland Feeder Project
January through March 1995

RECOMMENDATION:

For Information Only.

John R. Wodraska
General Manager

Submitted by:

Gary M. Snyder

Gary M. Snyder
Chief Engineer

Concur:

John R. Wodraska

John R. Wodraska
General Manager

JGG/LNH:hk
(Inlandfp.rpt/04175)
Attachment

REPORT :

This first Quarterly Report covers the period of work between January and March 1995. During this time, all tunnel and the majority of the pipeline alignments were finalized; in addition, the preliminary geotechnical reports for all contract areas have been submitted.

Major negotiations are under way concerning several sensitive properties involving Campus Crusade for Christ International, as well as several other property owners.

The Project has held, and will continue to conduct, value engineering workshops to improve designs while reducing costs, increasing construction safety, and ensuring compliance with schedules. The workshops involve outside experts who closely evaluate designs, construction details and specifications, and prepare recommendations wherever improvements can be made.

This Quarterly Report includes accomplishments, goals, issues, and potential resolutions. Also included are cost analyses, a project schedule, financial profiles, and acquisition maps.