
 

• Board of Directors 
Engineering and Operations Committee 

March 14, 2006 Board Meeting 

8-3 
Subject 
Appropriate $25.73 million; award a $19,914,600 construction contract to J. R. Filanc Construction Company, 
Inc. for the Mills Chemical System Upgrades; (1) Mills plant chlorination capacity increase and Mills industrial 
wastewater collection improvements, and (2) amendments to existing agreements with Lee & Ro, Inc. and HDR, 
Inc. (Approps. 15346, 15415, and 15381)  

Description 
Background 

The Henry J. Mills Water Treatment Plant was placed into service in 1978 with an initial capacity of 75 million 
gallons per day (mgd).  The plant was expanded twice and is currently rated to treat 160 mgd, which is the design 
capacity of the existing ozone contactors.  The Mills plant exclusively treats State project water and delivers 
treated water to Eastern Municipal Water District and Western Municipal Water District of Riverside County.  
Five projects at the Mills plant are recommended to proceed at this time. 

The final design has been completed for three projects at the Mills plant to upgrade chemical systems:  the first to 
construct a chlorine containment facility, the second to construct fluoridation facilities, and the third to construct a 
tank farm roof.  These projects have similar elements of work, common work areas, and overlapping construction 
schedules.  To increase overall project efficiency and provide for coordinated construction activities, staff has 
combined these three projects into a single construction contract (Specifications No. 1517).   

The fourth project will increase chlorination capacity downstream of the filters at the Mills plant.  The fifth 
project will improve operation of the existing industrial wastewater collection tanks, which are used to store 
drainage water prior to disposal.  Final design for both projects and construction by Metropolitan forces are 
recommended to proceed at this time.  

Projects 1-3:  Mills Chlorine Containment, Fluoridation, and Tank Farm Roofs 

Mills Chlorine Containment - Construction ($23.76 million) 

In April 1999, Metropolitan’s Board initiated the multi-phased Chlorine Containment and Handling Facilities 
Program, which will upgrade chlorine systems at each of Metropolitan’s five water treatment plants and the 
Chlorine Unloading Facility.  These projects will add chlorine containment and neutralization capabilities to 
comply with current Uniform Fire Code regulations.  Construction of the Diemer and Weymouth facilities has 
been completed, while construction of the Skinner facilities commenced in December 2005.  Final design of the 
Jensen chlorine containment facilities has been completed, and award of the construction contract for the Jensen 
facilities will be recommended to the Board in mid-2006.  The present action awards a construction contract for 
addition of chlorine containment and neutralization facilities at the Mills plant. 

Mills Fluoridation Facilities – Construction (Reimbursable – No Funds Required) 

In February 2003, Metropolitan’s Board adopted a policy to add fluoride at each of Metropolitan’s five treatment 
plants.  In December 2003, Metropolitan entered into an agreement with the California Dental Association 
Foundation (CDAF) whereby Metropolitan will be reimbursed up to $5.5 million for capital costs incurred to 
implement fluoridation.  Under the terms of Metropolitan’s agreement with the CDAF, Metropolitan is 
reimbursed quarterly for eligible costs.  No additional funds are required in this action for the work to proceed.   
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The agreement with CDAF requires review and approval of the fluoridation design by the California Department 
of Health Services (CDHS) before construction of facilities may commence.  In August 2005, staff performed a 
process component failure analysis and reviewed the fluoridation design with CDHS.  As a result of the analysis 
and CDHS review, fluorosilicic acid feed control concepts were modified to better control the chemical addition.  
In November 2005, CDHS approved the modified design concept for the fluoride feed system.  

Metropolitan’s agreement with CDAF originally called for all fluoridation facilities to be completed by 
December 2006. Construction of the Skinner and Diemer fluoridation facilities commenced in November 2005 
and January 2006, respectively; both projects will be completed by December 2006.  Designs have been 
completed and advertised for bids for the Jensen, Mills, and Weymouth fluoridation facilities.  In order to attract a 
sufficient pool of bidders for these projects, and in response to prospective contractors who requested more time 
to prepare bids, Metropolitan extended the advertisement period for each project.  This additional time will extend 
the construction completion dates for the three remaining fluoridation facilities.  As a result, Metropolitan has 
requested an extension to the December 2006 construction completion date from CDAF.  A six-month extension 
has been granted until June 2007.  The Mills fluoridation project is planned to be completed by February 2007, 
within the revised schedule of the CDAF agreement.  Board award of separate construction contracts for 
fluoridation facilities at the Jensen and Weymouth plants is planned for mid-2006. 

Mills Tank Farm Roof Structures - Construction ($1.4 million) 

In December 2004, Metropolitan’s Board authorized final designs of roof structures to cover chemical tank farms 
at Weymouth, Jensen, and Mills.  These roofs will limit the formation of contaminated liquids derived from 
rainfall captured within the tank farms thereby reducing contaminated liquid handling and disposal costs.  This 
project will install flashing around the existing polymer and alum/ferric chloride chemical tank farm roofs.  At 
each tank farm, the tank tops penetrate through the roofs creating a gap between the tanks and the roofing.  
Flashing is needed to cover this gap, which will limit the amount of rainfall that is now captured within the tank 
farms.  Metropolitan forces will install the roof flashing and appurtenant items to improve the existing polymer 
and alum/ferric chloride tank farm roofs.  This project will also construct a roof over the new fluorosilicic acid 
tank farm.  This roof structure will consist of structural steel framing, metal roofing, and siding panels.  

Construction Contract 

Specifications No. 1517 for the Henry J. Mills Water Treatment Plant Chemical System Upgrades was advertised 
on November 16, 2005.  As shown in Attachment 1, two bids were received and opened on February 1, 2006.  
The low bid from J. R. Filanc Construction Company, Inc., in the amount of $19,914,600, complies with the 
requirements of the specifications.  The engineer’s estimate was $17.5 million.  It appears that the difference 
between the engineer’s estimate and the low bid is due to the contractors’ difficulty in obtaining multiple quotes 
for specialized equipment, and the contractors’ bidding of the concrete and steel work higher than estimated by 
the design consultant.  The design consultant’s estimate did not sufficiently take into account the uncertainty of 
costs in concrete and steel.  For this contract, Metropolitan requires Small Business Enterprise participation of at 
least 20 percent of the total construction bid.  J. R. Filanc Construction Company, Inc. has committed to meet this 
requirement. 

Summary for Projects 1-3 

This action appropriates $25.16 million and awards a $19,914,600 construction contract to J. R. Filanc 
Construction Company, Inc.  In addition to the amount of the contract, the appropriated funds include $1,812,500 
for Metropolitan force construction, which will include demolition and relocation of existing utilities and 
installation of roof flashing; $2,200,000 for construction inspection; $1,135,150 for all other staff and consultant 
support; and $897,750 of remaining budget.  Support activities include project management, environmental 
monitoring, record drawing preparation, and technical support by Lee & Ro, Inc., the design consultant for the 
chlorination facilities and tank farm roof.  Lee & Ro will review submittals received from the contractor, respond 
to requests for information, advise inspection staff on technical issues as they may arise, and provide start-up 
assistance.  Amendment of the existing Lee & Ro agreement to perform this work is described below. 
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Technical support for the fluoridation facilities is recommended to be performed by HDR, Inc., the design 
consultant for that system.  Amendment of the existing HDR agreement to provide this support is summarized 
below.  No additional funds are required in this action for HDR’s technical support, as costs are reimbursable 
under Metropolitan’s agreement with the CDAF. 

Metropolitan staff will perform construction management and inspection of the contract.  For this project, the 
anticipated cost of inspection is approximately 10.3 percent of the total construction cost.  Engineering Services’ 
goal for inspection of construction contracts with a cost greater than $3 million is 9 to 12 percent. 

Work included in this construction contract has been budgeted within three capital programs: the Chlorine 
Containment Program (Approp. 15346), the (reimbursable) Fluoridation System Program, and the all Facilities – 
Install Roofs for Chemical Tank Farms Program (Approp. 15415).  For budgeting purposes, the construction cost 
has been apportioned between the three programs based on the anticipated work breakdown from the engineer’s 
estimate.  This apportionment will be refined by staff after receipt of the contractor’s cost breakdown, which is 
typically derived from the monthly pay estimates during construction. 

Project 4:  Mills Chlorination Capacity Increase – Final Design and Construction ($340,000) 

After assessing the initial performance of ozonation facilities at the Jensen and Mills plants, staff recommends 
increasing the maximum chlorine dose at the filter effluent of each plant to ensure water quality integrity in the 
downstream distribution system.  During the ozonation process, filters are allowed to become biologically active 
and are able to remove disinfection byproduct precursors and other organic material that may impact water 
quality.  Increasing the chlorine dosage allows a higher chloramine residual in the distribution system which 
ensures that proper disinfection is maintained when the filters are operated biologically.  For Mills, the 
recommended increase in chlorine dose is from 4 to 6 mg/L.  This increase will have minimal impact on the 
formation of chlorinated byproducts such as trihalomethanes, as ammonia is subsequently added to form 
chloramines, which produce few chlorinated byproducts. 

This project will add new chlorine ejectors and piping, modify existing diffusers, and upgrade the capacity of 
existing chlorinators.  Staff recommends that Lee & Ro, Inc., which has designed Metropolitan’s chlorine-related 
facilities, perform final design of this project and provide technical support during construction.  Metropolitan 
forces will install the piping, equipment, and appurtenant items to increase filter-effluent chlorine feed rates at the 
Mills plant. 

This action appropriates $340,000 and authorizes final design and construction by Metropolitan forces to increase 
the filter effluent chlorination capacity at the Mills plant. 

Project 5:  Mills Industrial Wastewater Improvements – Final Design and Construction ($230,000) 

As part of the Mills plant’s industrial wastewater collection system, two 6,000-gallon aboveground tanks store 
drainage water captured by various plant sumps, and hold it prior to discharge.  The proper disposition of the 
industrial wastewater is determined after staff conducts a series of tests to determine the characteristics of the 
collected wastewater.  Currently, staff must complete this analysis manually, as there is no online instrumentation.  
Online instrumentation would improve efficiency; reduce the risk of error; and provide better control of the 
disposal process.  In addition, the current storage volume and disposal options are limited, which reduce the 
plant’s operational flexibility.  Staff recommends adding a third storage tank, instrumentation, and additional 
piping and valves, to allow the wastewater tank contents to be discharged to the plant’s solids retention basins.  

This project will add instrumentation to provide online monitoring of wastewater pH values, a third storage tank, 
valves, and piping to the solids retention basins. 

This action appropriates $230,000 and authorizes final design and construction by Metropolitan forces to improve 
the operation of the industrial wastewater collection system at the Mills plant. 

Technical Engineering Support – Amendments to Existing Agreements 

Lee & Ro, Inc. was selected through a competitive process (Request for Qualifications No. 578) to perform 
chlorine-related design work, and a professional services agreement was authorized by the Board in June 2003.  
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Lee & Ro performed final design of the chlorine containment and handling facilities at the Mills plant, and staff 
recommends that Lee & Ro provide follow-up technical support during construction.  It is also recommended that 
Lee & Ro perform final design of the filter-effluent chlorination capacity increase, and provide technical support 
during construction of these facilities by Metropolitan forces. 

HDR, Inc. was selected through a competitive process (Request for Qualifications No. 578) to perform fluoride-
related design work, and a professional services agreement was authorized by the Board in October 2003.  HDR 
performed final design of the fluoridation facilities at the Diemer, Jensen, Mills, and Weymouth plants.  As 
discussed previously, HDR also incorporated the CDHS-recommended control concept modifications.  In 
addition, staff recommends that HDR create shop-drawing level designs for the Diemer, Mills, and Weymouth 
plant fluorosilicic acid injectors for fabrication and installation by Metropolitan forces.  This work is in addition 
to HDR’s original scope of work.  Staff recommends amending the existing HDR agreement to include these 
additional services, prepare consolidated drawings, and to provide follow-up technical support during 
construction of the Mills fluoridation facilities.  

This action authorizes an increase of $725,000 to the existing agreement with Lee & Ro Inc., for a new not-to-
exceed total of $5 million, to provide technical support for chlorine-related facilities; and an increase of  $312,000 
to the existing agreement with HDR, Inc., for a new not-to-exceed total of $862,000, for finalizing the CDHS-
approved design of the fluoridation system and to provide technical support during construction of the Mills 
fluoridation facilities. 

These projects have been evaluated and recommended by Metropolitan’s Capital Investment Plan Evaluation 
Team and funds have been included within the fiscal year 2005/06 capital budget for the Mills chlorine 
containment facilities and roof structure.  Funds for the enhanced filter effluent chlorination capacity were not 
included in the fiscal year 2005/06 capital budget because feedback from operation of the new Mills ozonation 
facilities occurred more recently.  In addition, the industrial wastewater collection system improvements have 
been planned for fiscal year 2006/07, but are recommended to move forward at this time to reduce risk and 
improve plant operations.  Upon approval of this action, the fiscal year 2005/06 capital expenditure plan will be 
adjusted to reflect the new chlorination and industrial wastewater improvement projects.     

See Attachment 1 for the Abstract of Bids, Attachment 2 for the Financial Statements, and Attachment 3 for 
the Location Map.   

Project Milestones 

March 2007 – Completion of Mills Fluoridation Facilities 

December 2007 – Completion of Mills Chlorine Containment   

Policy 
Metropolitan Water District Administrative Code Section 5108: Capital Project Appropriation 
Metropolitan Water District Administrative Code Section 8121: General Authority of the CEO to Enter Contracts 

California Environmental Quality Act (CEQA) 
Mills Chlorine Containment 

CEQA determination for Option #1: 

The Mills Chlorine Containment and Handling Facilities (Project) was previously determined to be categorically 
exempt under the provisions of CEQA and State CEQA Guidelines.  The Board found this Project to be exempt 
under Class 1, Section 15301; Class 2, Section 15302; Class 3, Section 15303; and Class 11, Section 15311 of the 
State CEQA Guidelines on January 11, 2005.  A Notice of Exemption (NOE) was filed on the Project at that time 
and the statute of limitations has ended.  With the current board action, there are no substantial changes proposed 
to the Project since the original NOE was filed.  Hence, the previous environmental documentation in conjunction 
with the Project fully complies with CEQA and the State CEQA Guidelines.  Accordingly, no further CEQA 
documentation is necessary for the Board to act with regards to the proposed action. 
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The CEQA determination is: Determine that the proposed action has been previously addressed in the 2005 NOE 
(Class 1, Section 15301; Class 2, Section 15302; Class 3, Section 15303, and Class 11, Section 15311 of the State 
CEQA Guidelines) and that no further environmental analysis or documentation is required. 

CEQA determination for Option #2: 

None required 

Mills Fluoride 

CEQA determination for Option #1: 

The Mills Fluoridation Facilities (Program) was previously determined to be statutorily exempt under the 
provisions of CEQA and State CEQA Guidelines.  The Program was determined by the Board to be exempt under 
Section 15282(n) of the State CEQA Guidelines on February 11, 2003.  A Notice of Exemption (NOE) was filed 
on the Program at that time and the statute of limitations has ended.  With the current board action, there is no 
substantial change proposed to the Program since the original NOE was filed.  Hence, the previous environmental 
documentation in conjunction with the current board action fully complies with CEQA and the State CEQA 
Guidelines.  Accordingly, no further CEQA documentation is necessary for the Board to act with regards to the 
proposed action.   

The CEQA determination is: Determine that the Program has been previously addressed in the 2003 NOE 
(Section 15282 (n) of the State CEQA Guidelines) and that no further environmental analysis or documentation is 
required. 

CEQA determination for Option #2: 

None required 

Mills Chemical Tank Farm Roofs 

CEQA determination for Option #1: 

The Mills Tank Farm Roof Structure (Project) was previously determined to be categorically exempt under the 
provisions of CEQA and State CEQA Guidelines.  The Board found this Project to be exempt under Class 1, 
Section 15301of the State CEQA Guidelines on December 14, 2004.  A Notice of Exemption (NOE) was filed on 
the Project at that time and the statute of limitations has ended.  With the current board action, there are no 
substantial changes proposed to the Project since the original NOE was filed.  Hence, the previous environmental 
documentation in conjunction with the Project fully complies with CEQA and the State CEQA Guidelines. 
Accordingly, no further CEQA documentation is necessary for the Board to act with regards to the proposed 
action. 

The CEQA determination is: Determine that the proposed action has been previously addressed in the 2004 NOE 
(Class 1, Section 15301 of the State CEQA Guidelines) and that no further environmental analysis or 
documentation is required. 

CEQA determination for Option #2: 

None required 

Mills Chlorination Capacity Increase 

CEQA determination for Option #1: 

The proposed actions are categorically exempt under the provisions of CEQA and the State CEQA Guidelines.  
The overall activities involve the funding, amending an agreement, designing, and carrying out minor alterations, 
reconstruction or replacement of existing public facilities along with the construction of minor appurtenant 
structures with negligible or no expansion of use and no possibility of significantly impacting the physical 
environment.  Accordingly, the proposed actions qualify under Class 1, Class 2, Class 3, and Class 11 Categorical 
Exemptions (Sections 15301, 15302, 15303, and 15311 of the State CEQA Guidelines). 
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The CEQA determination is: Determine that pursuant to CEQA, the proposed actions qualify under four 
Categorical Exemptions (Class 1, Section 15301; Class 2, Section 15302; Class 3, Section 15303; and Class 11, 
Section 15311 of the State CEQA Guidelines). 

CEQA determination for Option #2: 

None required 

Mills Industrial Wastewater Improvements 

CEQA determination for Option #1: 

The proposed actions are categorically exempt under the provisions of CEQA and the State CEQA Guidelines.  
The overall activities involve the funding, design, and minor alterations of existing public facilities, along with the 
installation of new equipment and construction of minor appurtenant structures with negligible or no expansion of 
use and no possibility of significantly impacting the physical environment.  In addition, this proposed action 
involves minor modifications in the condition of land and/or vegetation that do not involve removal of healthy, 
mature, scenic trees.  Accordingly, the proposed action qualifies under Class 1, Class 3, Class 4, and Class 11 
Categorical Exemptions (Sections 15301, 15303, 15304, and 15311 of the State CEQA Guidelines). 

The CEQA determination is: Determine that pursuant to CEQA, the proposed action qualifies under four 
Categorical Exemptions (Class 1, Section 15301; Class 3, Section 15303; Class 4, Section 15304; and Class 11, 
Section 15311 of the State CEQA Guidelines). 

CEQA determination for Option #2: 

None required 

Technical Engineering Support-Amendments to Existing Agreements 

CEQA determination for Option #1: 

The proposed action is not defined as a project under CEQA because it involves continuing administrative 
activities, such as general policy and procedure making (Section 15378(b)(2) of the State CEQA Guidelines).  In 
addition, the proposed action is not subject to CEQA because it involves other government fiscal activities, which 
do not involve any commitment to any specific project which may result in a potentially significant physical 
impact on the environment (Section 15378(b)(4) of the State CEQA Guidelines).  

The CEQA determination is: Determine that the proposed action is not subject to CEQA pursuant to 
Sections 15378(b)(2) and 15378(b)(4) of the State CEQA Guidelines. 

CEQA determination for Option #2: 

None required 

Board Options/Fiscal Impacts 
Option #1 

Adopt the CEQA determinations and 
a. Appropriate $25.73 million;  
b. Award a $19,914,600 construction contract to J. R Filanc Construction Company, Inc. for the Mills 

Chemical System Upgrades;  
c. Authorize final design and construction of the Mills Chlorination Capacity Increase Project and 

Industrial Wastewater Improvements Project; 
d. Authorize an increase of $725,000 to the existing agreement with Lee & Ro, Inc. for a new not-to-

exceed total of $5 million; and  
e. Authorize an increase of $312,000 to the existing agreement with HDR, Inc. for a new not-to-exceed 

total of $862,000. 
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Fiscal Impact: $23.76 million of budgeted funds and $340,000 of unbudgeted funds under Approp. 15346, 
$1.4 million of budgeted funds under Approp. 15415, and $230,000 of unbudgeted funds under 
Approp. 15381   

Option #2 

Do not award the construction contract and re-advertise in an attempt to receive more favorable bids.  Do not 
undertake modifications to increase filter-effluent chlorination or improve operation of the wastewater 
collection system.  Do not amend the Lee & Ro or HDR agreements. 
Fiscal Impact: None.  This option will delay completion of the Mills fluoridation and chlorine containment 
facilities. 

Staff Recommendation  
Option #1  
 
 

 2/17/2006 
Roy L. Wolfe 
Manager, Corporate Resources 

Date 

 
 

 

 2/22/2006 
Jeffery Kightlinger 
General Manager 

Date 

 

Attachment 1 – Abstract of Bids  

Attachment 2 – Financial Statements 

Attachment 3 – Location Map  

BLA #4043
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The Metropolitan Water District of Southern California 
 

Abstract of Bids Received on February 1, 2006 at 2:00 P.M. 
 

Specifications No. 1517 
Henry J. Mills Water Treatment Plant  

Chemical System Upgrades 
 
 

The project consists of construction of a new chlorine containment facility including cargo trailer unloading and 
storage building, evaporator room, and chlorine scrubber area; construction of a new fluorosilicic acid unloading, 
storage and injection facility; and construction of new steel roof canopy for the fluorosilicic acid tank farm. 

Engineer’s Estimate:  $17.5 million 

 
Bidder and Location Total $ SBE $ SBE % Met SBE* 

J. R. Filanc Construction Company, Inc. 
Oceanside, CA 

$19,914,600 $4,526,089 22.73 Yes 

Tutor-Saliba Corporation                        
Sylmar, CA 

$20,657,000 N/A N/A N/A 

 

* SBE (Small Business Enterprise) Participation set at 20 percent 
   N/A – Not Applicable 
 

 
 



March 14, 2006 Board Meeting 8-3  Attachment 2, Page 1 of 3 
 

Financial Statement for Chlorine Containment and Handling Facilities Program 
 

A breakdown of Board Action No. 11 for Appropriation No. 15346 is as follows: 
 
 

 Previous Total 
Appropriated 

Amount          
(Feb. 2006) 

 
Current Board 
Action No. 11    
(Mar. 2006) 

 
New Total 

Appropriated 
Amount 

Labor      

Studies and Investigations 
Final Design 
Owner Costs (Program management, 

permitting, environmental monitoring) 
Construction Inspection and Support 
Metropolitan Force Construction 

$        840,000 
1,811,650 
1,699,200 

 
5,190,800 
1,549,500 

 

 $               0 
0 

447,500 
 

2,100,000 
811,250 

 $     840,000 
1,811,650 
2,146,700 

 
7,290,800 
2,360,750 

 

Materials and Supplies 
Control System Equipment 
Chlorine Piping and Equipment 
Electrical Ductbank and Equipment 

1,301,000 
114,000 

0 
0 

 100,000 
200,000 

75,000 
275,000 

 1,401,000 
314,000 

75,000 
275,000 

Incidental Expenses 331,500  50,000  381,500 

Professional/Technical Services 
Lee & Ro, Inc.  

Right of Way Fees 

645,700 
4,275,000 

   88,000 

 15,000 
675,000 

                    0 

 660,700 
4,950,000 

88,000 

Equipment Use 305,000  107,500  412,500 

Contracts 

Land Purchase 

36,788,000 

3,250,000 

 18,500,000 

0 

 55,288,000 

3,250,000 

Remaining Budget 7,939,650  743,750  8,683,400 

  Total $   66,129,000  $  24,100,000  $ 90,229,000 
 
 
Funding Request 

Program Name: Chlorine Containment and Handling Facilities Program 

Source of Funds: Revenue Bonds, Replacement and Refurbishment or General Funds 

Appropriation No.:  15346 Board Action No.: 11 

Requested Amount: $        24,100,000 Capital Program No.: 15346-W 

Total Appropriated Amount:  $        90,229,000 Capital Program Page No.: E-14 

Program Estimate:  $        96,650,000 Program Goal: W – Water Quality 
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Financial Statement for All Facilities – Install Roofs for Chemical Tank Farms Program 

A breakdown of Board Action No. 3 for Appropriation No. 15415 is as follows: 

 
 
 Previous Total 

Appropriated 
Amount           

(Dec. 2004) 

 
Current Board 

Action No. 3     
(Mar. 2006) 

 
New Total 

Appropriated 
Amount 

Labor      

Studies and Investigations 
Final Design  
Owner Costs (Program management, 

permitting, environmental monitoring) 
Construction Inspection and Support 
Metropolitan Force Construction 

$           184,000 
68,000 

303,283 
 

0 
0 

 $                0 
0 

77,400 
 

100,000 
184,000 

 $       184,000 
68,000 

380,683 
 

100,000 
184,000 

 

Materials and Supplies 
 

10,000 
 

 115,000 
 

 125,000 
 

Incidental Expenses 35,000  50,000  85,000 

Professional/Technical Services 
Lee & Ro, Inc. 

 

997,000 
0 

 

 0 
50,000 

 

 997,000 
50,000 

 

Equipment Use 0  55,000  55,000 

Contracts  0  614,600  614,600 

Remaining Budget 274,717  154,000  428,717 

  Total $    1,872,000  $    1,400,000  $   3,272,000 

 

 
Funding Request 

Program Name: All Facilities – Install Roofs for Chemical Tank Farms Program 

Source of Funds: Revenue Bonds, Replacement and Refurbishment or General Funds 

Appropriation No.:  15415 Board Action No.: 3 

Requested Amount: $         1,400,000 Capital Program No.: 15415-R 

Total Appropriated Amount:  $         3,272,000 Capital Program Page No.: E-5 

Program Estimate:  $       15,080,000 Program Goal: R – Regulatory-Other 
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Financial Statement for Mills Water Treatment Plant Improvements Program 

A breakdown of Board Action No. 7 for Appropriation No. 15381 is as follows: 

 
 
 Previous Total 

Appropriated 
Amount           

(Aug. 2005) 

 
Current Board 

Action No. 7     
(Mar. 2006) 

 
New Total 

Appropriated 
Amount 

Labor      

Studies and Investigations 
Final Design  
Owner Costs (Program management, 

permitting, environmental monitoring) 
Construction Inspection and Support 
Metropolitan Force Construction 

$           145,000 
625,000 
206,000 

 
192,000 
117,000 

 $               0 
18,800 
19,100 

 
0 

110,000 

 $       145,000 
643,800 
225,100 

 
192,000 
227,000 

 

Materials and Supplies 
 

75,000 
 

 54,100 
 

 129,100 
 

Incidental Expenses 14,000  2,000  16,000 

Professional/Technical Services 
 

21,000 
 

 0 
 

 21,000 
 

Equipment Use 8,000  5,000  13,000 

Contracts  2,354,000  0  2,354,000 

Remaining Budget 418,000  21,000  439,000 

  Total $       4,175,000  $     230,000  $    4,405,000 

 

 
Funding Request 

Program Name: Mills Water Treatment Plant Improvements Program 

Source of Funds: Revenue Bonds, Replacement and Refurbishment or General Funds 

Appropriation No.:  15381 Board Action No.: 7 

Requested Amount: $             230,000 Capital Program No.: 15381-I 

Total Appropriated Amount:  $          4,405,000 Capital Program Page No.: E-48 

Program Estimate:  $        11,958,000 Program Goal: I – Infrastructure Reliability
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