
Date of Report: October 10, 2006 

• Engineering Services Key Activities for the Month of September 2006 

Summary

• Recent Events 

• Skinner Area Projects: 
San Diego Pipeline No. 6 North Reach 
Skinner Water Treatment Plant Expansion No. 4  

• Supply and Delivery Reliability  
Inland Feeder Program 
Mills Water Treatment Plant Capacity Upgrade Program 

• Infrastructure Reliability 
CRA Electrical Power System Reliability Program 
CRA Pumping Plant Reliability Program  
Jensen Water Treatment Plant Improvements Program 

• Integrated Area Studies 

• Water Quality: 
Distribution System – Treated Water Cross Connection Prevention Program 
Oxidation Retrofit Program 

• Regulatory: 
Chlorine Containment and Handling Facilities  

Attachments 
Monthly Progress Report of Construction and Procurement Contracts for August 2006. 

Detailed Report 
This report details key engineering activities for the month September 2006. 

 
Recent Events: 

• Completed the Multi-Agency Performance Benchmarking Workshop on September 14, 2006 at Santa 
Clara Valley Water District in Los Gatos, California. The purpose of this workshop, which is part of an 
ongoing benchmarking effort, was to discuss individual project budgeting practices, and prepare for the 
upcoming data collection phase.   

• On September 14 and 15, 2006, Metropolitan’s Engineering Services Section participated in the New 
York City Department of Environmental Protection (NYC DEP) Capital Program Delivery Forum held in 
New York, New York. The forum provided an opportunity to share and gain project experiences, best 
practices and lessons learned on the delivery of capital program in the water and wastewater industry. In 
addition to NYC DEP staff, representatives from United Utilities, and Southern Water from the UK, and 
the City of Los Angeles were invited. 

Report
Corporate Resources 
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• On Tuesday, August 22, 2006, the Engineering & Operations Committee took an inspection trip to 
Metropolitan’s Operation Control Center in Eagle Rock.  There they were given a presentation on how WSO 
uses the Supervisory Control and Data Acquisition (SCADA) system to operate the water distribution system; 
an overview of the Emergency Operation Center; and a demonstration of the video surveillance system used 
to monitor the security at all Metropolitan facilities.  

• Notices Inviting Bids for the following projects were issued in September: 

• Specifications Nos. 1543 and 1544 – Air Release and Vacuum Valve Relocation for Treated Water Pipelines 
Construction Packages Nos. 2 and 3 

• Specification No. M2914 – Asbestos Containing Cables Removal at Intake Pumping Plant  

• Bids for the following project were opened in September: 

• Specification No. 1542 Air Release and Vacuum Valve Relocation for Treated Water Pipelines Construction 
Package No. 1 
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Skinner Area Projects 
San Diego Pipeline No. 6 North Reach:  At the end of September, the hydrostatic field-testing of the pipeline 
was completed.  The contractor has completely removed all steel beams and plates used for brace shoring along 
Borel Road (Figure 1).  Permanent electric power service at the EM-21 Service connection was established.  
Electrical service for the 144” Butterfly Valve Vault structure is being brought in from Metropolitan’s existing 
service at the Auld Valley Control Structure.     

Road and site restoration continues along the Patrol Road from Vino Way to Borel Road.  This work includes: 
backfilling minor structures, grading new cut slopes, culvert installation, and installing security fencing.   

Construction of the North Reach has been completed on schedule and within budget. 

 
Figure 1:  Contractor removes steel shoring beams and plates along Borel Road 
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Skinner Area Projects (cont.): 
Skinner Water Treatment Plant Expansion No. 4:  This program includes construction of a new 110-mgd 
water treatment module (Module No. 7) and supporting facilities.   In order to expedite construction of the 
expansion, the work is being completed under multiple construction contracts.  Module No. 7 construction is 
approximately 89 percent complete and is scheduled to be completed in March 2007.  Recent activities include 
the following: 

• The Washwater Reclamation Plant No. 3, which is part of the ORP construction contract, is 
approximately 72 percent complete and is scheduled to be completed in November 2006. 

• The Chemical Systems Modifications work is approximately 44 percent complete and is scheduled to be 
completed in June 2007 (Figure 2). 

The overall program is on schedule and is within budget.  

 
Figure 2: Chemical pipe gallery south of Modules 4, 5, and 6 
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Supply and Delivery Reliability: 
Inland Feeder Program:  The program consists of 44 miles of pipeline and tunnels that will enable Metropolitan 
to convey up to 1,000 cubic feet per second of State Water Project supplies from Devil Canyon Afterbay.  Eight 
of nine construction contracts have been completed.  Recent activities include the following:  

• Arrowhead East Tunnel – The contractor performed planned modifications and repairs on the tunnel-
boring machine (TBM) during the first week of September (Figure 3).  Following this work, TBM mining 
commenced and progress continued to be good as favorable rock and relatively low groundwater 
conditions existed.  During September (through the 28th) the TBM advanced 815 feet for a total of 15,155 
feet (67 percent of the total length) to date. 

• Arrowhead West Tunnel– The TBM continues moving slowly through an extended length of fault/shear 
zone material.   During September (through the 28th) the TBM advanced 320 feet for a total of 6,965 (35 
percent of the total length) to date.   

The program is expected to be completed in 2010 within the Board-approved budget of $1.186 billion. 

 
Figure 3:  Installation of new augur screw on Arrowhead East Tunnel 
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Supply and Delivery Reliability (cont): 
Mills Water Treatment Plant Capacity Upgrade:  This program will upgrade specific components of the Mills 
plant to match the plant’s treatment capacity of 326 mgd.  The program consists of four projects.  Recent activities 
include the following: 

• Ozone Contactors Nos. 3 and 4 – Under the completed Mills ORP, Ozone Contactors Nos. 1 and 2 were 
installed with a combined capacity of 160 mgd.  To increase the ozonation capacity to 326 mgd, two new 
ozone contactors are required.  Final design is scheduled to be completed by December 2006.  The 
projected completion date for the new contactors is mid-2009. 

• Modules Nos. 1 and 2 Rehabilitation – To fully upgrade the Mills plant, Modules Nos. 1 and 2 will be 
rehabilitated and returned to service.  A panoramic view of Modules 1 and 2 is shown in Figure 4.  In 
conjunction with the rehabilitation of these modules, the post-filter disinfection system will be upgraded.  
Final design is underway and is scheduled to be completed by July 2007.  A value engineering study was 
conducted in July 2006 and recommendations are under review.  Construction is scheduled to be 
completed for Modules Nos. 1 and 2 by 2009. 

• Solids Handling Upgrade – A study is underway to determine if operational changes, upgrades of the 
lagoons, and/or new facilities (mechanical dewatering equipment and storage) are required to reliably 
treat the plant’s full 326 mgd capacity.  The study is 75 percent complete and is scheduled to be 
completed by December 2006. 

• Chemical System Capacity Upgrades – Portions of the existing chemical facilities will be upgraded.  
Final design is underway and is scheduled to be completed by July 2007.  A value engineering study was 
conducted in July 2006 and recommendations are under review.  Construction is scheduled to be 
completed for the upgraded chemical facilities in 2009.  

The program is on schedule to be completed in 2009 and is within budget. 

 
Figure 4: Modules 1 and 2, sedimentation basins  
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Infrastructure Reliability: 
CRA – Electrical Power Systems Reliability Program:  This program was established to maintain reliability of 
Colorado River Aqueduct (CRA) electrical equipment and facilities.  The program has twelve projects, eight of 
which have been completed.  Recent activities include the following: 

• Transformer Bank Replacement Study at All Pumping Plants – Assessment of the condition of all high 
voltage transformers is 75 percent complete and the study is scheduled to be completed by October 2006. 

• Danby Tower Footings Study – Cracks have developed in the concrete footings of several transmission 
line towers in the Danby dry lake region near Iron Mountain Pumping Plant (Figure 5).  These towers 
support one of the 230 kV transmission lines that supply electric power to the CRA pumping plants.  
Although the cracks do not appear to pose an immediate risk to the towers, a monitoring program began 
in February 2006.  Staff is evaluating whether damage could be mitigated or if the towers should be 
relocated.  This study is scheduled to be completed by March 2007. 

• 230 kV System Synchronizers – This project will provide voltage monitoring and synchronizing 
equipment at the Desert switchyards to enable automatic closing of the circuit breakers.   After a power 
outage, this equipment will enable Metropolitan to quickly restore power to the pumping plants.  The 
study phase is scheduled begin in January 2007. 

The program is on schedule to be completed in fiscal year 2007/08 and is within budget.  

 
Figure 5:  Danby Tower footing with 2 ½- inch wide crack 
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Infrastructure Reliability (cont.) 
CRA – Pumping Plant Reliability Program:  This program was established to maintain reliability of the CRA 
pumping plants and support facilities.  Recent activities include the following:  

Desert Water Tank Access and Safety Improvements – Preliminary design is approximately 10 percent complete 
and is scheduled to be completed by December 2006.   

Intake Pumping Plant Instrumentation Replacement and Automation Project – Design objectives include 
automating the pump operation and collection of water quality data, and integrating the operational/control data 
from the pumps into Metropolitan’s Supervisory Control and Data Acquisition System.   Implementation of the 
project will be performed in several phases.  Phase 1 is the Pump Unit No. 1 Instrumentation Replacement and 
Automation Project.  Demolition work for Phase 1 began in September 2006.  All work for Phase 1 is scheduled 
to be completed by October 2007.  

Circulating Water System Improvements – Deteriorated circulating water strainers and related piping require 
replacement. In September 2005, Metropolitan awarded a procurement contract for fabrication of new strainers.  
Fabrication is complete and installation is scheduled to be completed by April 2007 (Figure 6).  

The program is on schedule to be completed in fiscal year 2009/10 and is within budget. 

 
Figure 6:  New strainers for desert pumping plants 
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Infrastructure Reliability (cont.) 
Jensen Water Treatment Plant Improvements Program:  This program was initiated to maintain reliability 
and to improve operating efficiency of the Jensen plant through specific improvement projects.  The program 
currently contains 18 projects.  Recent activities include the following: 

• Washwater Pump Modifications – Phases 1 and 2 – Final design is 80 percent complete and is scheduled 
to be completed by December 2006. 

• Reactivate Mixing and Settling Basins – Construction is on hold pending the settlement of environmental 
issues associated with disposal of the old sealant material. 

• Solids Handling Facility – Preliminary design is underway and is scheduled to be completed in February 
2007.  A Board action is planned to authorize the preparation of environmental documentation and 
geotechnical investigations.   

• Solids Thickener Capacity Increase – Two new solids thickeners are being designed to increase plant 
capacity.  Final design is 80 percent complete and is scheduled to be completed by April 2007.  

• Module No. 1 Filter Valve Refurbishment – A study to determine future repairs and the need for 
replacement of valves is 60 percent complete.  Four replacement valves are to be installed in early 2007.  
The four removed valves will be inspected and evaluated to determine if the remainder of the valves 
should be refurbished or replaced.  Subsequent to these findings, a mid-2007 Board action is planned to 
authorize refurbishment activities or procurement of replacement valves. 

• Alum-to-Polymer Tank Conversion – A December 2006 Board action is planned to authorize the 
conversion of the plant’s existing alum tank to polymer service (Figure 7). 

The program is on schedule and is within budget. 

 
Figure 7:  Jensen alum tank to be converted to polymer service 
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Integrated Area Studies: 
In an effort to better integrate local and regional water systems and planning efforts, Metropolitan and its member 
agencies are conducting joint Integrated Area Studies (IAS) to identify the local and regional facilities that will be 
required to meet future water demands.  Due to the importance of reaching a consensus on the demand projection 
and facility timing analyses, technical memorandums describing Metropolitan's methodologies and assumptions 
were reviewed by an IAS Technical Panel composed of member agency staff and by an Expert Panel composed of 
water industry consultants.  The two panels met September 14th to discuss short-term and long-term 
improvements.  The first joint IAS meeting was held September 21, 2006 at Union Station.  The objective was to 
initiate policy discussions and to work towards a consensus on the IAS gap analyses.  Policy discussions included 
level of service, system flexibility, and facility timing. 

 
Water Quality: 
Distribution System – Treated Water Cross Connection Prevention Program:  The purpose of this program 
is to relocate air release and vacuum valves from subsurface vaults along treated-water feeders to above-ground 
locations to eliminate potential cross connections.  The valves at 160 sites have been relocated to date, with 
another 30 sites scheduled to be modified under this program.  An initial package of 75 sites has been advertised 
for construction.  A November Board action is planned to award the first construction contracts.    Staff has 
coordinated with cities and other local agencies to secure the necessary permits.  Several options for the valve 
enclosure were offered to the 18 cities and agencies and most have selected the box shown below (Figure 8).   

The program is on schedule to be completed in fiscal year 2008/09 and is within budget. 

 
Figure 8: Placer Waterwork valve enclosure 
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Water Quality (cont.): 
Oxidation Retrofit Program:  This program was established to reduce the level of disinfection by-products in 
the finished water at all five of Metropolitan’s treatment plants in order to meet state and federal drinking water 
regulations and to remove blend or plant capacity restrictions at the three blend plants.  Recent activities include 
the following:   

• Mills Plant – The plant’s ozone system became fully operational in March 2003.  Final design of two 
additional ozone contactors to upgrade the plant’s ozonation system capacity to 326 mgd is approximately 
92 percent complete.  It is anticipated that the project will be advertised for bids in January 2007.   

• Jensen Plant – The plant’s ozone system became fully operational on July 1, 2005. 

• Skinner Plant – Ozone facilities construction is approximately 32 percent complete.  

• Weymouth Plant – Final design is approximately 90 percent complete.  It is anticipated to be completed 
by December 2006. 

• Diemer Plant – In preparing the site for upcoming ozone construction, support facilities are being 
relocated and the south slope stabilization project is underway.  Construction of the new Plant 
Maintenance Facilities is approximately 55 percent complete.  Construction of the Vehicle Maintenance 
Center is approximately 65 percent complete.  Both facilities are scheduled to be completed in December 
2006.  Construction of Phase I of the Chemical Tank Farm improvements for the ORP is approximately 
40 percent complete, with completion scheduled in early 2007.  The south slope stabilization contractor 
has cleared the south slope in preparing for shoring and grading operations and is relocating utilities for 
this effort.  Contractor submittal review for this construction work continues.  This contract is scheduled 
to be completed in March 2008.  Final design of the overall ozone facilities is 60 percent complete.   

 
        Figure 9: Aerial photograph of Skinner plant 
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Regulatory: 
Chlorine Containment and Handling Facilities:  This program includes design and construction of facilities to 
handle and contain chlorine, minimizing the possibility of a chlorine leak.  Recent activities include the following:  

• Diemer and Weymouth Plants – The Diemer and Weymouth projects were completed in 2002 and 2005, 
respectively, and are fully operational. 

• Jensen Plant – The Board awarded a construction contract in July 2006, and Notice to Proceed was issued 
in late August.  The contractor has mobilized to begin work. 

• Mills Plant – Construction of the chlorine containment facilities is 11 percent complete. 

• Skinner Plant – Construction of the chlorine containment facilities is 44 percent complete (Figure 10). 

• Chlorine Unloading Facility (CUF) – Preliminary design is scheduled to commence in late 2006. 

The program is on schedule to be completed in fiscal year 2009/10 and is within budget. 

 
Figure 10:  Skinner Chlorine Containment and Handling Facility Construction 
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Related Procurement
Number  of Contracts 5

Total  Bid Amount of Contracts in Progress 35,781,809$                                

Number of Contracts Awarded This Month 0

Total Bid Amount of Contracts Awarded This Month -$                                             
Contract Gross Earnings This Month* 642,538$                                     

Summary of Progress

Contracts Awarded This Month

MONTHLY PROGRESS REPORT

(Progress Through August 25, 2006)

OF CONSTRUCTION AND PROCUREMENT CONTRACTS
August 2006

Construction 

6,638,378$                       

901,371,119$                   

29

2

Summaries/Status of Contracts

*Note: Earnings reflected in this report represent the value of the work performed by the contractor through the 25th day of the 
month.  Earnings include contract retention and other similar deductions from amounts earned by the contractor but otherwise 
required to be withheld by Metropolitan by law or by contract.  Further, payments are made in the month following the performance 
of the work.  For these reasons, contract payments reflected in Metropolitan's financial system will be less than the earnings shown 
in this report until the final payment has been made to the contractor. 

25,182,504$                     

Contracts Completed This Month

Contract No. 1634, Rialto Pipeline Improvements - Phase I Sectionalizing Structures No. 1 and No. 3, in the amount of $6,109,028, 
was awarded to J.F. Shea Construction, Inc.  The work consists of removing pre-stressed concrete cylinder pipe; fabricating and 
installing steel pipe; constructing valve vaults; furnishing a removable bulkhead and associated work.

Contract No. 1635, Copper Basin Security Fiber Optic Cable Network System, in the amount of $529,350, was awarded to The 
Fishel Company.  The work consists of furnishing and installing aerial and underground fiber optic cable and equipment.

The summaries/status of current construction and construction-related procurement contracts are provided on the following pages.   

Contract No. 1599, Robert B. Diemer Treatment Plant Yorba Linda Feeder Bypass, was completed on August 25, 2006, and the 
notice of completion was recorded on August 31, 2006.           
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Cont. 
No. 

Spec. 
No. Feature Contractor  Bid Amount Earnings This 

Month 
 Earnings To 

Date 
 Net Extra 

Work To Date Start Date
Contract 

Completion 
Date

Estimated 
Completion 

Date

Estimated 
Percent 

Complete
Inland Feeder Contract

1542 1437 Arrowhead Tunnels Project J. F. Shea  Const  
Inc/Kenny Const  Co., JV  $   242,250,000  $     2,279,532  $  170,126,511  $  27,289,170  8/2/02 9/15/10 9/10 63%

 $   242,250,000  $     2,279,532  $  170,126,511  $  27,289,170 
Miscellaneous Contracts

1569 1466 OC-88 Energy Savings Modifications Kiewit Pacific Co.  $       9,095,000  $                 -    $      9,448,177  $       710,066  8/13/03  11/3/05 9/06 96% 1

1588 1468 Diemer Water Treatment Plant Settling 
Basin No. 8 Spillway Conduit Kiewit Pacific Co.  $       3,726,000  $           4,800  $      3,852,491  $       175,091  10/27/04  1/15/07 1/07 99% 1

1589 1492
Weymouth Water Treatment Plant 
Solids Handling Facilities

Brutoco Engineering & 
Construction, Inc.  $     14,090,000  $                 -    $    14,261,454  $       180,484  10/20/04 3/30/06 10/06 99% 2

1593 1489 Skinner Water Treatment Plant 
Expansion No. 4 Module No. 7

J. R. Filanc Construction 
Company, Inc.  $     76,383,645  $     1,800,229  $    70,691,073  $    4,253,025  1/5/05  3/19/07 3/07 88%

1598 1479 San Diego Pipeline No. 6 North Reach J. F. Shea Construction, 
Inc.  $     65,806,000  $        829,101  $    63,794,332  $       429,438  1/24/05  1/20/07 2/07 96%

1599 1496 Diemer Water Treatment Plant Yorba 
Linda Feeder Bypass

Mladen Buntich 
Construction Co.  $       5,915,000  $        281,053  $      6,194,797  $       279,797  2/16/05 8/25/06 8/06 100%

1605 1513A Diemer Water Treatment Plant 
Administration Building Reroofing

Best Roofing & 
Waterproofing, Inc.  $         161,094  $                 -    $         161,094  $                 -    5/19/05  12/10/05 9/06 99% 1

1607 1504

Diemer Water Treatment Plant 
Entrance Relocation, Vehicle 
Maintenance Center, and Solids 
Handling Facilities

Brutoco Engineering & 
Construction, Inc.  $     29,260,000  $        955,821  $    19,739,076  $         91,015  6/13/05  11/16/06 11/06 67%

1609 1483
Skinner Water Treatment Plant 
Oxidation Retrofit Program and 
Washwater Reclamation Plant No. 3

Shimmick 
Construction/Obayashi 
Corp. JV

 $   184,650,000  $     5,364,446  $    55,574,357  $       652,972  7/28/05  1/8/09 1/09 30%

1610 1501
Weymouth Water Treatment Plant 
Finished Water Reservoir Roof 
Recoating

CentiMark Corporation  $       1,440,000  $          16,930  $      1,540,070  $                 -    7/27/05  12/25/05 9/06 99% 2

1611 1503A Fire Protection for Remote 
Communication Sites Sabah International, Inc.  $         231,348  $          19,672  $         231,348  $                 -    9/13/05  6/27/06 9/06 99% 2

1612 1528
Diemer Water Treatment Plant 
Rehabilitate Filter Surface Wash 
Headers

Norman A. Olsson 
Construction, Inc.  $       1,849,331  $                 -    $      1,223,831  $                 -    10/12/05  9/25/07 9/07 66%

1613 1533 Diemer Washwater Tank Pumps 
Replacement

DenBoer Engineering & 
Construction, Inc.  $         355,000  $                 -    $         126,500  $                 -    11/9/05  8/25/06 9/06 36% 2

1614 1505 Diemer Plant Maintenance Facilities Brutoco Engineering & 
Construction, Inc.  $       8,219,000  $        340,269  $      4,579,620  $       100,000  11/9/05  3/8/07 3/07 55%

1616 1498 Skinner Water Treatment Plant 
Chemical Systems Modifications Kiewit Pacific Co.  $   109,944,000  $     6,538,121  $    44,729,898  $       462,714  11/28/05  6/5/07 6/07 41%

1   Contract accepted as substantially complete.  Punch list work remains.

August 2006
(Progress Through August 25, 2006)

Inland Feeder Totals

Summary of Construction Contracts (Page 1 of 2)

2   Time Extension pending. SUMMARY CONTINUED ON NEXT PAGE
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Cont. 
No. 

Spec. 
No. Feature Contractor  Bid Amount Earnings This 

Month 
 Earnings To 

Date 
 Net Extra 

Work To Date Start Date
Contract 

Completion 
Date

Estimated 
Completion 

Date

Estimated 
Percent 

Complete
Miscellaneous Contracts

1619 1400
Mills Water Treatment Plant Main 
Entrance Road Realignment and 
Perimeter Landscaping

Mega Way Enterprises  $       3,295,000  $       343,289  $         843,289  $                   -     1/25/06   7/2/07 7/07 26%

1620 1495 Diemer Water Treatment Plant 
Chemical System Upgrades

Brutoco Engineering & 
Construction, Inc.  $     13,960,000  $    1,626,625  $       7,271,040  $                   -     1/13/06   1/24/07 1/07 52%

1623 1540 Foothill Feeder Carbon Fiber Liner 
Repairs

Fibrwrap Construction, 
Inc.  $       1,250,000  $       460,741  $         577,282  $                   -     1/30/06   5/19/06 1 46%

1625 1527 Jensen Water Treatment Plant 
Elevator Rehabilitation

Excel Elevator Services, 
Inc.  $            98,500  $         88,500  $           88,500  $                   -     5/8/06   11/10/06 11/06 90%

1626 1553
Diamond Valley Lake East Recreation 
Area Landscaping and Signage 
Improvements, Phase 1

Sunrise Landscape Co., 
Inc.  $       1,963,700  $       139,654  $       2,000,880  $           58,990   3/9/06   10/05/06 10/06 99%

1627 1531
Diamond Valley Lake East Recreation 
Area Searl Parkway Improvements, 
Phase 2

Griffith Company  $       6,242,068  $    1,064,115  $       3,114,507  $                   -   3/27/06 1/9/07 1/07 50%

1628 1517 Mills Water Treatment Plant Chemical 
System Upgrades

J. R. Filanc Construction 
Co., Inc.  $     19,914,600  $       738,907  $       1,298,338  $                   -     5/2/06   10/4/07 10/07 7%

1630 1522 Magazine Canyon Canopy C. J. Tech Construction 
Inc.  $          144,000  $         63,000  $         102,500  $                   -     5/8/06 9/25/06 9/06 71%

1631 1535
Diemer Water Treatment Plant Site 
Preparation for Oxidation Retrofit 
Program

Kiewit Pacific Co.  $     70,516,455  $    2,153,000  $       4,763,600  $                   -     5/15/06   2/19/08 2/08 7%

1632 1518A
Weymouth Water Treatment Plant 
Chemical System Upgrades

Brutoco Engineering and 
Construction, Inc.  $       3,985,000  $         74,699  $         245,949  $                   -     6/19/06   11/19/07 11/07 6%

1633 1516A
Jensen Water Treatment Plant 
Chlorine Containment and Fluoride 
Project

Brutoco Engineering and 
Construction, Inc.  $     19,988,000  $                 -    $                   -    $                   -     8/29/06 6/23/08 6/08 0%

1634 1564
Rialto Pipeline Improvements -               
Phase 1 Sectionalizing                            
Structures No. 1 and No. 3 

J.F. Shea Construction, 
Inc.  $       6,109,028  $                 -    $                   -    $                   -   9/5/06 6/6/07 6/07 0%

1635 1573 Copper Basin Security Fiber Optic 
Cable Network System The Fishel Company  $          529,350  $                 -    $                   -    $                   -   9/15/06  2/9/07 2/07 0%

 $   659,121,119  $  22,902,972  $   316,454,003  $      7,393,592 

901,371,119$    25,182,504$   486,580,514$   34,682,762$     Total Value of Construction Contracts in Progress

August 2006
(Progress Through August 25, 2006)

Summary of Construction Contracts (Page 2 of 2)

1   Time extension pending.  
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Cont. 
No. 

Spec. 
No.

Feature Contractor  Bid Amount  Estimated 
Final Earnings 

 Total Net Value 
of Extra Work 

 Date Work 
Accepted 

Date Notice of 
Completion 
Recorded

Date Final Payment 
Due

1599 1496 Diemer Water Treatment Plant Yorba Linda 
Feeder Bypass

Mladen Buntich 
Construction Co.

5,915,000$        6,194,797$       279,797$             8/25/06 8/31/06 10/24/06

Cont. 
No. 

Spec. 
No.

Feature Contractor  Bid Amount  Earnings This 
Month 

 Earnings to Date  Starting 
Date 

 Delivery Date  Remarks 

1582 1480 Oxygen/Ozone System Equipment for the 
Robert A. Skinner Water Treatment Plant 
Oxidation Retrofit Program

Ozonia North America 8,409,000$        -$                  5,431,610$          6/22/04 11/30/08 Payments on this 
contract are made 
quarterly

1584 1494 Butterfly Valves for the San Diego Pipeline 
No. 6 North Reach Project

Sojitz Corporation of 
America

796,045$           -$                  792,354$             7/19/04 12/13/05 Operation & testing in 
progress before final 
payment

1601 1519 Fabricated Steel Pipe and Fittings for the 
Robert A. Skinner Water Treatment Plant 
Oxidation Retrofit Program and Washwater 
Reclamation Plant No. 3

Ameron International 8,545,000$        642,538$          5,942,567$          3/22/05 03/22/06 Pipe is continuously 
fabricated and 
delivered.  Estimated 
completion 3/07.

1622 1515A Oxygen/Ozone System Equipment for the 
Robert B. Diemer and F. E. Weymouth 
Water Treatment Plants Oxidation Retrofit 
Program

Ozonia North America 15,322,800$      -$                  -$                     2/2/06 11/07/08 Payments on this 
contract are made 
quarterly

1624 1552 Butterfly Valves for the Second Lower 
Cross Feeder, Rialto Pipeline, and the 
Perris Valley Pipeline

Hughes Water & Sewer 
Ltd.

2,708,964$        -$                  -$                     2/21/06 07/03/07

35,781,809$      642,538$          12,166,531$        

(Progress Through August 25, 2006)
Summary of Construction and Procurement Contracts Completed This Month Pending Final Payment 

Summary of Procurement Contracts 

Total Value of Procurement Contracts in Progress
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MONTHLY CONSTRUCTION PROGRESS REPORT

August 2006

Contract No. 1542

Specifications No. 1437

Contractor:  J. F. Shea  Const  Inc/Kenny Const  Co., JV
Scope of Work:

At a Glance:

Estimated Percent Complete 63%

Percent Extra Work 11%

Estimated Completion Date September 2010
Details:

Bid Amount $242,250,000

Earnings To Date $170,126,511

Net Extra Work To Date $27,289,170

Earnings This Month $2,279,532

Net Extra Work This Month $5,768

Contract Start  8/2/02

Duration in Working Days 1050

Contract Completion 9/15/10

Contract No. 1569

Specifications No. 1466

Contractor:  Kiewit Pacific Co.
Scope of Work:

At a Glance:

Estimated Percent Complete 96%

Percent Extra Work 8%

Estimated Completion Date September 2006
Details:

Bid Amount $9,095,000

Earnings To Date $9,448,177

Net Extra Work To Date $710,066

Earnings This Month $0

Net Extra Work This Month $0

Contract Start  8/13/03

Duration in Working Days 540

Contract Completion  11/3/05 *
*  Contract accepted as substantially complete as of November 3, 2005.  Punch list work remains.

Inland Feeder Program    
Arrowhead Tunnels Project

OC-88 Energy Savings Modifications

The project consists of purchasing two tunnel boring 
machines (TBMs); excavating two 12-foot interior finished 
diameter tunnels; constructing three portal structures; 
furnishing and installing a precast concrete segmental liner 
and a final liner for the Arrowhead West tunnel.

Completed manifold room inlet risers  

The work consists of furnishing and installing the following: 2 
spherical surge tanks, 8 surge anticipation valves, 1 plant 
flow meter, 3 new pumps, motors, and variable frequency 
drives.  Additional work consists of modifying the following 
existing items: a forebay, chlorine room, discharge line, 
sodium hypochlorite feed system, and 4 pumps. 

Modification of auger screw in Arrowhead East Tunnel  
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MONTHLY CONSTRUCTION PROGRESS REPORT

August 2006

Contract No. 1588

Specifications No. 1468

Contractor:  Kiewit Pacific Co.
Scope:

At a Glance:

Estimated Percent Complete 99%

Percent Extra Work 5%

Estimated Completion Date January 2007
Details:

Bid Amount $3,726,000

Earnings To Date $3,852,491

Net Extra Work To Date $175,091

Earnings This Month $4,800

Net Extra Work This Month $0

Contract Start  10/27/04

Duration in Working Days 536

Contract Completion  1/15/07 *

Contract No. 1589

Specifications No. 1492

Contractor:  Brutoco Engineering & Construction, Inc.
Scope:

At a Glance:

Estimated Percent Complete 99%

Percent Extra Work 1%

Estimated Completion Date October 2006
Details:

Bid Amount $14,090,000

Earnings To Date $14,261,454

Net Extra Work To Date $180,484

Earnings This Month $0

Net Extra Work This Month $0

Contract Start  10/20/04

Duration in Working Days 280

Contract Completion 3/30/2006 **

**  Time extension pending.

Solids dewatering facility near completion

*    All construction work accepted April 25, 2006.  Landscape maintenance will continue through January 2007.

Diemer Water Treatment Plant    
Settling Basin No. 8 Spillway Conduit

The work consists of constructing an 84-inch diameter 
fabricated steel spillway conduit, an overflow structure, an 
energy dissipater, and associated work.

Landscape maintenance being performed

The work consists of upgrading an existing sludge pump 
station; constructing two gravity thickeners, a new solids 
dewatering facility building to house three new filter belt 
presses, a truck loading facility, four solids storage hoppers, 
and associated work.

Weymouth Water Treatment Plant    
Solids Handling Facilities

MWD
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MONTHLY CONSTRUCTION PROGRESS REPORT

August 2006

Contract No. 1593

Specifications No. 1489

Contractor:  J. R. Filanc Construction Company, Inc.
Scope:

At a Glance:

Estimated Percent Complete 88%

Percent Extra Work 6%

Estimated Completion Date March 2007
Details:

Bid Amount $76,383,645

Earnings To Date $70,691,073

Net Extra Work To Date $4,253,025

Earnings This Month $1,800,229

Net Extra Work This Month $159,271

Contract Start  1/5/05

Duration in Working Days 527

Contract Completion  3/19/07

Contract No. 1598

Specifications No. 1479

Contractor:  J. F. Shea Construction, Inc.
Scope:

At a Glance:

Estimated Percent Complete 96%

Percent Extra Work 1%

Estimated Completion Date February 2007
Details:

Bid Amount $65,806,000

Earnings To Date $63,794,332

Net Extra Work To Date $429,438

Earnings This Month $829,101

Net Extra Work This Month $231,642

Contract Start  1/24/05

Duration in Working Days 500

Contract Completion  1/20/07

Skinner Water Treatment Plant    
Expansion No. 4 Module No. 7

The work consists of construction of a water treatment module, 
new utilities, a new pumping station, a new electrical 
switchgear facility, and associated work.      

Installation of formwork and rebar for flocculator decks   

The work consists of the construction of approximately seven 
miles of fabricated steel pipeline, constructing facility 
connections, installing butterfly valves, and associated work.    

San Diego Pipeline No. 6     
North Reach

Construction of new patrol road     

MWD
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MONTHLY CONSTRUCTION PROGRESS REPORT

August 2006

Contract No. 1599

Specifications No. 1496

Contractor:  Mladen Buntich Construction Co.
Scope:

At a Glance:

Percent Complete 100%

Percent Extra Work 5%

Completion Date August 2006
Details:

Bid Amount $5,915,000

Earnings To Date $6,194,797

Net Extra Work To Date $279,797

Earnings This Month $281,053

Net Extra Work This Month $253,503

Contract Start  2/16/05

Duration in Working Days 280

Contract Completion 8/25/06

Contract No. 1605

Specifications No. 1513A

Contractor:  Best Roofing & Waterproofing, Inc.
Scope:

At a Glance:

Estimated Percent Complete 99%

Percent Extra Work 0%

Estimated Completion Date September 2006
Details:

Bid Amount $161,094

Earnings To Date $161,094

Net Extra Work To Date $0

Earnings This Month $0

Net Extra Work This Month $0

Contract Start  5/19/05

Duration in Working Days 90

Contract Completion  12/10/05 *

The work consists of installing approximately 1,580 linear feet 
of pipeline, including excavation and construction of a tunnel, 
vertical shaft, and associated work.      

Diemer Water Treatment Plant     
Yorba Linda Feeder Bypass 

Flow meter installed

Diemer Water Treatment Plant    
Administration Building Reroofing

The work consists of replacement of existing roofing with new 
materials.      

Installation of skylight in progress

*   Contract accepted as substantially complete as of December 10, 2005.  Punch list work remains.
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MONTHLY CONSTRUCTION PROGRESS REPORT

August 2006

Contract No. 1607

Specifications No. 1504

Contractor:  Brutoco Engineering & Construction, Inc.
Scope:

At a Glance:

Estimated Percent Complete 67%

Percent Extra Work 0%

Estimated Completion Date November 2006
Details:

Bid Amount $29,260,000

Earnings To Date $19,739,076

Net Extra Work To Date $91,015

Earnings This Month $955,821

Net Extra Work This Month $0

Contract Start  6/13/05

Duration in Working Days 350

Contract Completion  11/16/06

Contract No. 1609

Specifications No. 1483

Contractor:  Shimmick Construction/Obayashi Corp. JV
Scope:

At a Glance:

Estimated Percent Complete 30%

Percent Extra Work 0%

Estimated Completion Date January 2009
Details:

Bid Amount $184,650,000

Earnings To Date $55,574,357

Net Extra Work To Date $652,972

Earnings This Month $5,364,446

Net Extra Work This Month $168,341

Contract Start  7/28/05

Duration in Working Days 865

Contract Completion  1/8/09

The work consists of construction of gravity thickeners; a 
solids dewatering facility building; a truck loading facility; 
elevated solids storage hoppers; a pump station; vehicle 
maintenance building; and entrance gate facilities.      

Diemer Water Treatment Plant Entrance Relocation,     
Vehicle Maintenance Center, and Solids Handling Facilities

Construction of Solids Handling Building (left) and hoppers (right)

Skinner Water Treatment Plant Oxidation Retrofit Program     
and Washwater Reclamation Plant No. 3

The work consists of construction of buildings and water 
treatment structures, washwater reclamation plant, chemical 
and liquid oxygen facilities, cooling water pump station, power 
substation, switchgear building, and associated work.       

Construction of contactor effluent pipe for Skinner ORP
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MONTHLY CONSTRUCTION PROGRESS REPORT

August 2006

Contract No. 1610

Specifications No. 1501

Contractor:  CentiMark Corporation
Scope:

At a Glance:

Estimated Percent Complete 99%

Percent Extra Work 0%

Estimated Completion Date September 2006
Details:

Bid Amount $1,440,000

Earnings To Date $1,540,070

Net Extra Work To Date $0

Earnings This Month $16,930

Net Extra Work This Month $0

Contract Start  7/27/05

Duration in Working Days 90

Contract Completion  12/25/05 *

Contract No. 1611

Specifications No. 1503A

Contractor:  Sabah International, Inc.
Scope:

At a Glance:

Estimated Percent Complete 99%

Percent Extra Work 0%

Estimated Completion Date September 2006
Details:

Bid Amount $231,348

Earnings To Date $231,348

Net Extra Work To Date $0

Earnings This Month $19,672

Net Extra Work This Month $0

Contract Start  9/13/05

Duration in Working Days 200

Contract Completion  6/27/06 *

*  Time extension pending.

The work consists of removal and replacement of existing 
roof coating system.  

Weymouth Water Treatment Plant    
Finished Water Reservoir Roof Recoating 

Removal of defective coating    

Fire Protection for Remote Communication Sites    

Fire suppression bottle installed

The work consists of installing gas fire suppression systems, 
smoke detectors, high temperature detectors, and water leak 
detectors with digital output signals at nine microwave sites 
operated by Metropolitan.        

MWD
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MONTHLY CONSTRUCTION PROGRESS REPORT

August 2006

Contract No. 1612

Specifications No. 1528

Contractor:  Norman A. Olsson Construction, Inc.
Scope:

At a Glance:

Estimated Percent Complete 66%

Percent Extra Work 0%

Estimated Completion Date September 2007
Details:

Bid Amount $1,849,331

Earnings To Date $1,223,831

Net Extra Work To Date $0

Earnings This Month $0

Net Extra Work This Month $0

Contract Start  10/12/05

Duration in Working Days 479

Contract Completion  9/25/07

Contract No. 1613

Specifications No. 1533

Contractor:  DenBoer Engineering & Construction, Inc.
Scope:

At a Glance:

Estimated Percent Complete 36%

Percent Extra Work 0%

Estimated Completion Date September 2006
Details:

Bid Amount $355,000

Earnings To Date $126,500

Net Extra Work To Date $0

Earnings This Month $0

Net Extra Work This Month $0

Contract Start  11/9/05

Duration in Working Days 200

Contract Completion  8/25/06 *

* Time extension pending.

Diemer Water Treatment Plant    
Washwater Tank Pumps Replacement

Delivery of pump and motor

The work consists of the replacement of existing pumps, 
motors, check valves, pressure indicators, and reduced 
voltage motor starters.        

Diemer Water Treatment Plant    
Rehabilitate Filter Surface Wash Headers

Recoated header isolation valve

The work consists of replacement of filter surface wash main 
piping with stainless steel piping; removal, refurbishment, and 
reinstallation of existing filter surface wash headers and 
valves; and seismic upgrading of all pipe supports.        
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MONTHLY CONSTRUCTION PROGRESS REPORT

August 2006

Contract No. 1614

Specifications No. 1505

Contractor:  Brutoco Engineering & Construction, Inc.
Scope:

At a Glance:

Estimated Percent Complete 55%

Percent Extra Work 1%

Estimated Completion Date March 2007
Details:

Bid Amount $8,219,000

Earnings To Date $4,579,620

Net Extra Work To Date $100,000

Earnings This Month $340,269

Net Extra Work This Month $0

Contract Start  11/9/05

Duration in Working Days 260

Contract Completion  3/8/07

Contract No. 1616

Specifications No. 1498

Contractor:  Kiewit Pacific Co.
Scope:

At a Glance:

Estimated Percent Complete 41%

Percent Extra Work 0%

Estimated Completion Date June 2007
Details:

Bid Amount $109,944,000

Earnings To Date $44,729,898

Net Extra Work To Date $462,714

Earnings This Month $6,538,121

Net Extra Work This Month $167,756

Contract Start  11/28/05

Duration in Working Days 380

Contract Completion  6/5/07

Diemer Water Treatment Plant    
Plant Maintenance Facilities

Maintenance building under construction 

Skinner Water Treatment Plant      
Expansion No. 4 Chemical Systems Modifications

The work consists of the construction of a new 
maintenance building, installation of an electrical 
substation/transformer, and associated work.        

Construction of pipe gallery in progress 

The work consists of the construction of a chlorine 
containment and handling facility, water quality monitoring 
vaults, chemical tank farms, pipe galleries, and new 
utilities; installation of plant compressed air systems and 
associated work.
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MONTHLY CONSTRUCTION PROGRESS REPORT

August 2006

Contract No. 1619

Specifications No. 1400

Contractor:  Mega Way Enterprises
Scope:

At a Glance:

Estimated Percent Complete 26%

Percent Extra Work 0%

Estimated Completion Date July 2007
Details:

Bid Amount $3,295,000

Earnings To Date $843,289

Net Extra Work To Date $0

Earnings This Month $343,289

Net Extra Work This Month $0

Contract Start  1/25/06

Duration in Working Days 365

Contract Completion  7/2/07

Contract No. 1620

Specifications No. 1495

Contractor:  Brutoco Engineering & Construction, Inc.
Scope:

At a Glance:

Estimated Percent Complete 52%

Percent Extra Work 0%

Estimated Completion Date January 2007
Details:

Bid Amount $13,960,000

Earnings To Date $7,271,040

Net Extra Work To Date $0

Earnings This Month $1,626,625

Net Extra Work This Month $0

Contract Start  1/13/06

Duration in Working Days 270

Contract Completion  1/24/07

Mills Water Treatment Plant Main Entrance Road    
Realignment and Perimeter Landscaping

Installation of electrical ductbanks

Diemer Water Treatment Plant    
Chemical System Upgrades

The work consists of constructing a new entrance road, a 
guard station, new fencing, and landscaping.        

Fabrication of concrete containment walls

The work consists of demolition of existing washwater 
reclamation facility; construction of sulfuric acid feed and 
storage system and three other chemical storage tanks; 
and installation of chemical trenches and chemical lines.       
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MONTHLY CONSTRUCTION PROGRESS REPORT

August 2006

Contract No. 1623

Specifications No. 1540

Contractor:  Fibrwrap Construction, Inc.
Scope:

At a Glance:

Estimated Percent Complete 46%

Percent Extra Work 0%

Estimated Completion Date January 2007 *
Details:

Bid Amount $1,250,000

Earnings To Date $577,282

Net Extra Work To Date $0

Earnings This Month $460,741

Net Extra Work This Month $0

Contract Start  1/30/06

Duration in Working Days 80

Contract Completion  5/19/06 *

Contract No. 1625

Specifications No. 1527

Contractor:  Excel Elevator Services, Inc.
Scope:

At a Glance:

Estimated Percent Complete 90%

Percent Extra Work 0%

Estimated Completion Date November 2006
Details:

Bid Amount $98,500

Earnings To Date $88,500

Net Extra Work To Date $0

Earnings This Month $88,500

Net Extra Work This Month $0

Estimated Contract Start  5/8/06

Duration in Working Days 110

Estimated Contract Completion  11/10/06

*  Time extension pending.  Project deferred until the 2006/2007 shutdown period.

The work consists of complete modernization and 
rehabilitation of the elevator at the Jensen Administration 
Building.        

Existing door mechanism in elevator shaft to be replaced

Foothill Feeder Carbon Fiber Liner Repairs

An example of carbon-fiber reinforcing liner 

Jensen Water Treatment Plant     
Elevator Rehabilitation

The work consists of installing layers of carbon-fiber 
reinforcing liner to the interior surface of the Foothill 
Feeder at two locations.        
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MONTHLY CONSTRUCTION PROGRESS REPORT

August 2006

Contract No. 1626

Specifications No. 1553

Contractor:  Sunrise Landscape Co., Inc.
Scope:

At a Glance:

Estimated Percent Complete 99%

Percent Extra Work 3%

Estimated Completion Date October 2006
Details:

Bid Amount $1,963,700

Earnings To Date $2,000,880

Net Extra Work To Date $58,990

Earnings This Month $139,654

Net Extra Work This Month $58,990

Contract Start  3/9/06

Duration in Working Days 140

Contract Completion  10/05/06

Contract No. 1627

Specifications No. 1531

Contractor:  Griffith Company
Scope:

At a Glance:

Estimated Percent Complete 50%

Percent Extra Work 0%

Estimated Completion Date January 2007
Details:

Bid Amount $6,242,068

Earnings To Date $3,114,507

Net Extra Work To Date $0

Earnings This Month $1,064,115

Net Extra Work This Month $0

Contract Start 3/27/06

Duration in Working Days 180

Contract Completion 1/9/07

The work consists of landscape and signage 
improvements in the Diamond Valley Lake East Recreation 
Area.         

Installation of water line in progress

The work consists of grading and construction of a new 
roadway, drainage channel, and associated work.       

Diamond Valley Lake East Recreation Area     
Landscaping and Signage Improvements, Phase 1

Entry signage at Domenigoni and Searl Parkway

Diamond Valley Lake East Recreation Area                          
Searl Parkway Improvements, Phase 2

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

14



MONTHLY CONSTRUCTION PROGRESS REPORT

August 2006

Contract No. 1628

Specifications No. 1517

Contractor:  J. R. Filanc Construction Co., Inc.
Scope:

At a Glance:

Estimated Percent Complete 7%

Percent Extra Work 0%

Estimated Completion Date October 2007
Details:

Bid Amount $19,914,600

Earnings To Date $1,298,338

Net Extra Work To Date $0

Earnings This Month $738,907

Net Extra Work This Month $0

Contract Start  5/2/06

Duration in Working Days 360

Contract Completion  10/4/07

Contract No. 1630

Specifications No. 1522

Contractor:  C. J. Tech Construction Inc.
Scope:

At a Glance:

Estimated Percent Complete 71%

Percent Extra Work 0%

Estimated Completion Date September 2006
Details:

Bid Amount $144,000

Earnings To Date $102,500

Net Extra Work To Date $0

Earnings This Month $63,000

Net Extra Work This Month $0

Contract Start  5/8/06

Duration in Working Days 80

Contract Completion 9/25/06

The work consists of construction of new chlorine 
containment facility including truck unloading and acid 
storage buildings, evaporator room, injection facility, and 
chlorine scrubber areas.          

Completed structural steel members and metal canopy

The work consists of construction of a new metal canopy; 
removing existing protruding reinforcing steel bars and 
installing new guardrail.       

Mills Water Treatment Plant Chemical System Upgrades

Excavation for acid tank farm foundation in progress 

Magazine Canyon Canopy
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MONTHLY CONSTRUCTION PROGRESS REPORT

August 2006

Contract No. 1631

Specifications No. 1535

Contractor:  Kiewit Pacific Co.
Scope:

At a Glance:

Estimated Percent Complete 7%

Percent Extra Work 0%

Completion Date February 2008
Details:

Bid Amount $70,516,455

Earnings To Date $4,763,600

Net Extra Work To Date $0

Earnings This Month $2,153,000

Net Extra Work This Month $0

Contract Start  5/15/06

Duration in Working Days 445

Contract Completion  2/19/08

Contract No. 1632

Specifications No. 1518A

Contractor:  Brutoco Engineering and Construction, Inc.
Scope:

At a Glance:

Estimated Percent Complete 6%

Percent Extra Work 0%

Estimated Completion Date November 2007
Details:

Bid Amount $3,985,000

Earnings To Date $245,949

Net Extra Work To Date $0

Earnings This Month $74,699

Net Extra Work This Month $0

Contract Start  6/19/06

Duration in Working Days 360

Contract Completion  11/19/07

Diemer Water Treatment Plant Site Preparation    
for Oxidation Retrofit Program

Placement of slurry in sewer line trench

Weymouth Water Treatment Plant    
Chemical System Upgrades 

The work consists of demolition of shop building, 
underground fuel tanks, and steel pipelines; installation of 
more than 3,000 feet of steel pipe, motor control center, 
remote transmitting unit, LPG tank and vaporizer, subdrain 
systems, and associated work.           

Preparation for electrical ductbank removal

The work consists of construction of fluorosilicic acid 
unloading, storage and injection facilities, steel roof 
canopies, and associated work.            
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MONTHLY CONSTRUCTION PROGRESS REPORT

August 2006

Contract No. 1633

Specifications No. 1516A

Contractor:  Brutoco Engineering and Construction, Inc.
Scope:

At a Glance:

Estimated Percent Complete 0%

Percent Extra Work 0%

Estimated Completion Date June 2008
Details:

Bid Amount $19,988,000

Earnings To Date $0

Net Extra Work To Date $0

Earnings This Month $0

Net Extra Work This Month $0

Estimated Contract Start  8/29/06

Duration in Working Days 460

Estimated Contract Completion 6/23/08

Contract No. 1634

Specifications No. 1564

Contractor:  J.F. Shea Construction, Inc.
Scope:

At a Glance:

Estimated Percent Complete 0%

Percent Extra Work 0%

Estimated Completion Date June 2007
Details:

Bid Amount $6,109,028

Earnings To Date $0

Net Extra Work To Date $0

Earnings This Month $0

Net Extra Work This Month $0

Estimated Contract Start 9/5/06

Duration in Working Days 190

Estimated Contract Completion 6/6/07

Location of future site work

Joseph Jensen Water Treatment Plant                              
Chlorine Containment and Fluoride Project

Future site for new fluoride tank farm

The work consists of construction of new chlorine 
containment facility, evaporator room, and chlorine scrubber 
area,  new fluorosilicic acid unloading, storage and injection 
facility, and associated work.            

Rialto Pipeline Improvements - Phase 1 Sectionalizing                
Structures No. 1 and No. 3 

The work consists of removing pre-stressed concrete 
cylinder pipe;  fabricating and installing steel pipe; 
constructing valve vaults; furniishing a removable bulkhead, 
and associated work.            
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MONTHLY CONSTRUCTION PROGRESS REPORT

August 2006

Contract No. 1635

Specifications No. 1573

Contractor:  The Fishel Company
Scope:

At a Glance:

Estimated Percent Complete 0%

Percent Extra Work 0%

Estimated Completion Date February 2007
Details:

Bid Amount $529,350

Earnings To Date $0

Net Extra Work To Date $0

Earnings This Month $0

Net Extra Work This Month $0

Estimated Contract Start 9/15/06

Duration in Working Days 100

Estimated Contract Completion  2/9/07

Copper Basin outlet structure

The work consists of furnishing and installing aerial and 
underground fiber optic cable and equpment.            

Copper Basin Security                                           
Fiber Optic Cable Network System

MWD
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