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Inland Feeder Program 
Rialto Pipeline Improvements 
Skinner Water Treatment Plant Expansion No. 4 
 

• Infrastructure Reliability: 
Capital Program for Projects Costing Less than $250,000 
Conveyance and Distribution System Rehabilitation Program 
CRA Electrical Reliability Program 
Diemer Water Treatment Plant Improvements Program 
Weymouth Water Treatment Plant Improvements Program 

• Water Quality: 
Oxidation Retrofit Program 

• Regulatory: 
Chlorine Containment and Handling Facilities 
 
 

Attachments 
Monthly Progress Report of Construction and Procurement Contracts for August 2008. 

Detailed Report 
This report details key engineering activities for the month of September 2008. 
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Recent Events: 

Review of Capital Investment Plan 
In response to the current financial setbacks in the industry, staff is re-evaluating all projects for rescheduling 
opportunities.  A full report to the Board is anticipated in October-November 2008.  

Engineering and Capital Programs Committee and Water Quality and Operations Committee Inspection 
Trip:  On September 24th, Metropolitan directors attended this annual inspection trip of existing facilities and 
projects currently underway.   The itinerary included a tour of the Water Quality Lab with presentations on 
current water quality challenges, followed by an inspection of the Weymouth plant including the maintenance and 
fabrication shops and the site of the planned ozonation facilities.  Updates were also given on Metropolitan’s solar 
power initiative and on quagga mussel control strategies.  The directors then toured the Mills plant to view the 
chlorine containment project, ozone contactors, and treatment basin covers, and were given updates on repairs of 
the Box Springs Feeder, Skinner ozone construction, the Integrated Area Studies, and Perris Valley Pipeline 
construction.   Finally, the directors toured Lake Mathews, including the new forebay chlorine facility to control 
quagga mussels.  Figure 1 shows a photo of directors and staff at Lake Mathews.   

 
Figure 1:  Directors and staff at Lake Mathews 

 

Union Station Tenant Improvements:  In July 2008, a contract was awarded under the General Manager’s 
authority to construct additional office and storage space on the 4th and 5th floors of Metropolitan’s Union Station 
headquarters building.  The tenant improvements are for the California State Division of Architects, which is 
leasing space from Metropolitan.  The work is being performed at night to minimize disruption to staff during 
normal working hours.   The notice to proceed was issued on August 20, 2008 and the project is scheduled to be 
completed by December 18, 2008.   
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Supply and Delivery Reliability: 
Inland Feeder Program:  The program consists of 44 miles of pipeline and tunnels that will enable Metropolitan 
to convey up to 1,000 cubic feet per second of State Water Project supplies from the Devil Canyon Second 
Afterbay to Diamond Valley Lake.   Eight of nine construction contracts have been completed.  Recent activities 
include the following: 

• Arrowhead East Tunnel (AET) –– In September, the contractor secured a temporary transportation permit 
from the city of San Bernardino to haul tunnel pipe from the storage area at Etiwanda Reservoir to the 
portal sites.  Unexpected delays with the issuance of this permit have set back the commencement of pipe 
lining in AET by more than 4 weeks.   Metropolitan had successfully transported identically sized pipe 
through San Bernardino during the original AET contract in 1997.  Consequently, staff does not anticipate 
impacts from the test hauling, and is awaiting issuance of the long term hauling permit at the conclusion 
of the test haul.  Permits were previously issued by the cities of Rancho Cucamonga, Fontana and Rialto 
to haul pipe through those cities.  The contractor continued cleaning the tunnel invert and performing 
tunnel railway maintenance in preparation for pipe installation.   During installation, the contractor will 
continue grouting operations, as necessary, to further eliminate water intrusion into the tunnel. 

• Arrowhead West Tunnel (AWT) – On August 20, the contractor completed mining on the 19,884-foot 
AWT as the tunnel boring machine (TBM) holed through at the Devil Canyon Portal.  In September, the 
contractor continued disassembly of the TBM, trailing gear, and removal of utilities from the tunnel 
(Figure 2).  Once this removal is complete and the tunnel invert has been cleaned, installation of the final 
pipe liner will commence.   During pipe installation, the contractor will continue grouting operations, as 
necessary, to further eliminate water intrusion into the tunnel. 

 
Figure 2: TBM cutter-head outside of Arrowhead West Tunnel 
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Supply and Delivery Reliability (cont.): 
Rialto Pipeline Improvements:  This program will enable continued operation of the Rialto Pipeline for isolated 
reaches during scheduled or emergency repairs.  This program is being implemented in three phases.  Recent 
activities include the following: 

• Phase I – Construction of two isolation valve structures within the cities of Rancho Cucamonga and 
Claremont was completed in July 2007.   

• Phase II – Installation of the 96-inch isolation valves in Rancho Cucamonga and Claremont was 
completed in May 2008.   Construction of the isolation bulkhead structure in the city of Upland was 
completed in September 2008 (Figure 3).  

• Phase III – Final design of the Live Oak Pumpback System is 25 percent complete and is scheduled to be 
completed by May 2009.   

The program is on schedule to be completed in fiscal year 2010/11 and is within budget. 

 
Figure 3:  Completed isolation bulkhead structure in the City of Upland 

 
 



Date of Report:  October 14, 2008  

5 

Supply and Delivery Reliability (cont.): 
Skinner Water Treatment Plant Expansion No. 4:  This program includes construction of a new 110-mgd 
water treatment module (Module No. 7) and supporting facilities.   Module No. 7 commenced operation in July 
2007, while Washwater Reclamation Plant No. 3 and a coal removal structure were completed in December 2006.  
Construction of the Chemical Systems Modifications was completed in October 2007.  All chemical systems have 
been placed into service except sodium hypochlorite and filter backwash polymer, which are required when the 
Skinner ozonation facilities commence operation.    Remaining work includes the washwater pump station, which 
is being constructed in conjunction with the Skinner ozonation facilities.  The pump station is 87 percent complete 
and is scheduled to be completed in May 2009.   

The program is on schedule to be completed in fiscal year 2008/09 and is within budget. 

 
Figure 4: Skinner Module No.7 
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Infrastructure Reliability: 
Capital Program for Projects Costing Less than $250,000:   The minor capital projects support timely and 
essential repairs and upgrades for various equipment such as pumps and valves, structural components, plumbing 
or electrical equipment, HVAC systems, etc.   Each fiscal year, the Board authorizes the General Manager to 
move forward with capital projects costing less than $250,000.  Recent activities include the following: 

• Eagle Rock OCC Control Room Rehabilitation – The rehabilitation of the Eagle Rock Operation Control 
was completed in July 2008. 

• Lake Mathews Main Toe Dam Seepage Collection – This project will install equipment to measure 
seepage at the downstream toe of Lake Mathews Dam.   Installation was completed in September 2008. 
Figure 5 shows the main toe dam seepage collection monitoring equipment.  

• Microwave Communications Sites Building Upgrade – This project will upgrade six microwave 
communication facilities.   Final design is complete, and permits and materials are currently being 
obtained.  Construction is scheduled to be completed by June 2009. 

• Skinner Perimeter Fencing – This project to repair, upgrade, and install security fencing at the plant was 
completed in August 2008.   

• Wadsworth Pumping Plant Circuit Breaker Upgrades – Faulty circuit breakers controlling power to the 
forebay pumps and generators were replaced and upgraded.   Construction was completed in September 
2008.  

• Weymouth Compressed Air Supply System – This project will upgrade air flow to plant pneumatic 
equipment.  Construction is 60 percent complete and is scheduled to be completed by December 2008. 

The overall program is on schedule and is within budget.  

 
Figure 5:  Lake Mathews dam seepage collection monitoring equipment 
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Infrastructure Reliability (cont.): 
Conveyance and Distribution System Rehabilitation Program:  This program was initiated to maintain 
reliable deliveries through specific repair and rehabilitation projects on Metropolitan’s pipelines, reservoirs, and 
control structures.  The program currently contains 36 active projects, while 39 have been completed.  
Recent activities include the following:   

• Box Springs Feeder Repairs – This project is being completed in four phases.  Phase I was completed in 
January 2007.   Final design of Phase II was completed in September, and has been advertised for bids.   
A request to the Board to award the construction contract is planned for December 2008.   Phases III and 
IV will repair the remaining twelve pipe sections during the 2010/2011 shutdown season. 

• Garvey Reservoir Automated Data Collection Acquisition System Upgrade – Final design is 90 percent 
complete and is scheduled to be completed by October 2008. 

• Greg Avenue Valve Replacement – Final design is complete and construction will begin in October 2008.  
Construction is scheduled for completion by December 2008. 

• OC-44 Service Connection Road Improvements – Final design is 90 percent complete and is scheduled to 
be completed by October 2008.  

• OC-71 Service Connection Repair – Construction is 5 percent complete and is scheduled to be completed 
by December 2008 (Figure 6). 

• San Diego Canal Sodium Bisulfite Feed System – Final design is complete and a request to the Board to 
award the construction contract is scheduled for October 2008.   

The program is on schedule to be completed in fiscal year 2018/19 and is within budget. 

 
Figure 6: Service connection OC-71  
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Infrastructure Reliability (cont.): 
CRA Electrical Reliability Program:   This program was established to maintain reliability of Colorado River 
Aqueduct (CRA) electrical equipment and facilities.  The program currently has 3 active projects, while 7 have 
been completed.  Recent activities include the following: 

• Transformer Bank Replacement  Study at All Pumping Plants – A condition assessment was conducted of 
the main CRA pumping plant transformers, with a conclusion that the nearly 70-year-old equipment is in 
very good condition.  The assessment identified areas which could increase reliability of the transformers, 
such as adding oil monitoring equipment to assess transformer wear, and installing fire walls between 
transformers in accordance with current industry practice.   Staff is evaluating these improvements for 
inclusion in Metropolitan’s Capital Investment Plan.   The overall study phase is 80 percent complete and 
is scheduled to be completed by May 2009. 

• Danby Towers Foundation Rehabilitation – The Danby Towers support the 230 kV West Mead 
transmission line which supplies power to the CRA.   This project will rehabilitate deteriorated tower 
foundations.   Evaluation of the tower foundations was completed in June 2008, and a request to the 
Board for final design of repairs is planned for December 2008.  

• 230 kV System Synchronizers – This project will reduce CRA outage durations in the event of power 
disturbances in the western United States’ 230 kV power grid, by installing equipment to automatically 
synchronize Metropolitan’s 230 kV system with the power grid.   New voltage monitoring equipment 
required at the switchyards at Gene and Eagle Mountain pumping plants was recently completed by 
Southern California Edison (SCE).   Voltage monitoring equipment required at Hinds pumping plant will 
be installed by SCE by spring 2010 (Figure 7).   

The program is on schedule to be completed in fiscal year 2010/11 and is within budget. 

 
Figure 7:  Hinds 230 kV switchyard 
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Infrastructure Reliability (cont.): 
Diemer Water Treatment Plant Improvements Program:   This program was initiated to maintain reliability 
and to improve operating efficiency of the Diemer plant through specific improvements projects.  The program 
currently contains 28 active projects, while 5 have been completed.   Recent activities include the following: 

• Diemer North Access Road – Final design is approximately 50 percent complete and is scheduled to be 
completed by early 2009. 

• Hatch Covers Replacement – Construction is scheduled to be completed by October 2008 (Figure 8).   

• Washwater Tank Pump Replacement – Construction is complete.   The pump is currently being adjusted 
to address a vibration issue. 

• Finished Water Reservoir Seismic Upgrade – Seismic and geotechnical investigations are complete.  
Preliminary design is scheduled to be completed by October 2008.   A request to the Board to authorize 
final design is scheduled for November 2008.  

• East Washwater Tank Seismic Upgrade – Seismic and geotechnical analyses are complete, and 
preliminary design is scheduled to be completed by October 2008.   A request to the Board to authorize 
final design is scheduled for November 2008. 

• Filter Outlet Conduit Seismic Upgrade – This study is 70 percent complete and is scheduled to be 
completed by early 2009. 

The program is on schedule to be completed in fiscal year 2015/16 and is within budget. 

 
Figure 8: Completed hatch cover 
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Infrastructure Reliability (cont.): 
Weymouth Water Treatment Plant Improvements Program:  This program was initiated to maintain 
reliability and to improve operating efficiency of the Weymouth plant through specific improvement projects.  
These improvements are also critical in upgrading the plant facilities and processes in preparation for construction 
of the Weymouth Oxidation Retrofit project.  The program currently contains 30 active projects, while 9 have 
been completed.  Recent activities include the following: 

• Weymouth Coagulant Tank Farm – The construction contract was awarded in June 2008.   Construction 
is 2 percent complete and is scheduled to be completed by November 2010. 

• Weymouth Electrical Upgrade Project – Final design is 55 percent complete and is scheduled to be 
completed by April 2009. 

• Inlet Conduit Relocation and Rapid Mix Project – Final design is 50 percent complete and is scheduled to 
be completed by January 2009. 

• Weymouth Perimeter Improvements – The Weymouth perimeter improvements will be constructed in 
several phases.   Phase I along the west plant boundary and Phase II along the north and south plant 
boundaries are complete.    Phase III includes modifications to the Wheeler Gate entrance and California 
Friendly landscaping around the Water Quality Laboratory.   Final design is 90 percent complete and is 
scheduled to be completed by December 2008.   A request to the Board to award a Phase III construction 
contract is planned for March 2009. 

• Junction Structure Seismic Upgrades – This project will repair leaky valves and provide seismic upgrades 
for the Junction Structure.    Final design is 15 percent complete and is scheduled to be completed by 
March 2009. 

• Plant Operations & Maintenance Center – Construction is 85 percent complete and is scheduled to be 
completed by November 2008.   Figure 9 shows the Operations and Maintenance building.  

• Washwater Reclamation Reliability Upgrades – Preliminary design of reliability upgrades to the 
washwater reclamation facility is 10 percent complete and is scheduled to be completed by February 
2009. 

The program is on schedule to be completed in fiscal year 2012/13 and is within budget. 

 
Figure 9:  Operations and Maintenance Building looking west 
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Water Quality: 
Oxidation Retrofit Program:  This program was established to add ozone to provide disinfection, to control 
tastes and odors, and to reduce the level of disinfection by-products in the finished water at all five of 
Metropolitan’s treatment plants.  Ozone will enable Metropolitan to meet state and federal drinking water 
regulations.  Recent activities include the following: 

• Mills Plant – A construction contract to add two new ozone contactors to upgrade the plant’s ozonation 
system capacity to 326 mgd is approximately 58 percent complete and is scheduled to be completed by 
July 2009.   Fabrication of additional ozone equipment is approximately 16 percent complete and is 
scheduled to be completed by September 2009. 

• Jensen Plant – The plant’s ozone system became fully operational in July 2005. 

• Skinner Plant – Construction is approximately 87 percent complete and is scheduled to be completed by 
mid-2009 (Figure 10). 

• Weymouth Plant – This program consists of multiple, staged construction contracts.   Final design of a 
new plant inlet conduit, which will relocate the existing conduit from beneath the Administration 
Building to the location of the planned ozone contactors, is 40 percent complete and is scheduled to be 
completed by late December 2008.   The Weymouth ozone facilities are currently scheduled to be 
completed by 2014; staff is assessing opportunities to complete the facilities earlier. 

• Diemer Plant – The Notice to Proceed for this $188 million construction contract was issued on August 
15, 2008.  Fourteen construction trailers were mobilized in August with setup to be completed by early 
October. 

 
Figure 10:  Installation of 144-inch butterfly valves at the Skinner plant 
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Regulatory: 
Chlorine Containment and Handling Facilities:  This program includes design and construction of facilities to 
handle and contain chlorine to prevent a chlorine leak and to ensure compliance with security and safety 
regulations.   Recent activities include the following:  

• Diemer, Weymouth, and Skinner Plants – The Diemer, Weymouth, and Skinner projects were completed 
in 2002, 2005, and 2008, respectively.  

• Jensen Plant – Construction of the chlorine containment facility is 98 percent complete and is scheduled 
to be completed by October 2008. 

• Mills Plant – Construction and start-up testing of the southern portion of the chlorine containment facility 
is complete.   Construction of the northern portion is expected to be completed by October 2008.  Overall, 
the project is 99 percent complete.   Figure 11 shows the chlorine containment facility. 

• Chemical Unloading Facility (CUF) – Preliminary designs of a dechlorination system and a chlorine 
containment facility are underway.  The preliminary designs are scheduled to be completed by March 
2009 and July 2009, respectively. 

The program will be completed in fiscal year 2011/12 and is within budget. 

 
Figure 11: Mills Chlorine Containment Facility 
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Related Procurement
Number  of Contracts 4
Total  Bid Amount of Contracts in Progress 45,501,420$                                
Number of Contracts Awarded This Month 0
Total Bid Amount of Contracts Awarded This Month -$                                             
Contract Gross Earnings This Month* 1,147,640$                                  

Contract No. 1669, Union Station Tenant Improvements, in the amount of $162,457, was awarded to W.E. O'Neil Construction Co. of 
California.  The project consists of the addition of storage/work space for the 4th and 5th floors including demolition, modification of 
lighting and HVAC system, interior walls, custom millwork cabinetry, flooring, painting, ceiling, electrical, and communications.  This 
is a reimbursable project for the tenant the State of California Division of State Architect (DSA)

*Note: Earnings reflected in this report represent the value of the work performed by the contractor through the 25th day of the 
month.  Earnings include contract retention and other similar deductions from amounts earned by the contractor but otherwise 
required to be withheld by Metropolitan by law or by contract.  Further, payments are made in the month following the performance 
of the work.  For these reasons, contract payments reflected in Metropolitan's financial system will be less than the earnings shown 
in this report until the final payment has been made to the contractor. 

21,027,059$                    

Summary of Progress

Contracts Awarded This Month

Construction 

5,364,557$                      

932,072,931$                  
24
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MONTHLY PROGRESS REPORT

(Progress Through August 25, 2008)

OF CONSTRUCTION AND PROCUREMENT CONTRACTS
August 2008

The summaries/status of current construction and construction-related procurement contracts are provided on the following pages.   

Summaries/Status of Contracts

is a reimbursable project for the tenant, the State of California Division of State Architect (DSA).

Contract No. 1670, Olinda Pressure Control Facility Pavement Repair, in the amount of $107,400, was awarded to Terra Pave, Inc.  
The project consists of repairing approximately 11,500 square feet of existing asphalt and constructing drainage features.

Contracts Completed This Month

No contracts were completed this month.

Contract No. 1672, Lake Skinner East Bypass Screening Structure Rehabilitation, in the amount of $4,591,500, was awarded to 
Gantry Constructors, Inc.  The project consists of removing and disposing of the existing two inoperative screens; designing, 
furnishing, and installing three new dual flow rotating screens, four trash racks, and one slide gate; refurbishing existing algae 
removal facilities; and removing and replacing the existing emergency generator and fuel tanks.

Contract No. 1671, Diamond Valley Lake - St. John Channel Repair and Modifications, in the amount of $503,100, was awarded to 
Grand Pacific Contractors, Inc.  The project consists of demolition, removal, and replacement of portions of the existing concrete and 
gabion channel lining; grading of an earthen access road; and construction of concrete slope lining and cutoff walls, reinforced 
concrete-lined trapezoidal ditch and v-ditches, reinforced concrete overpours, and reinforced concrete access road.



MONTHLY CONSTRUCTION PROGRESS REPORT

Cont. 
No. 

Spec. 
No. Feature Contractor  Contract Amount  Earnings 

This Month 
 Earnings To 

Date 
 Net Extra 

Work To Date 
Start 
Date

Contract 
Completion 

Date

Estimated 
Completion 

Date

Estimated 
Percent 

Complete
Inland Feeder Contract  Projected Cost to 

Complete 

1542 1437 Arrowhead Tunnels Project 1
J. F. Shea  Const  
Inc/Kenny Const  Co., 
JV

 $       397,000,000  $    5,731,656  $     299,082,620  N/A  8/2/02 9/15/10 9/10 75%

 $       397,000,000  $    5,731,656  $     299,082,620  $                -   

Other Contracts  Bid Amount 

1609 1483
Robert A. Skinner Water Treatment 
Plant Oxidation Retrofit Program and 
Washwater Reclamation Plant No. 3

Shimmick 
Construction/Obayashi 
Corp., JV

 $       184,650,000  $    4,305,061  $     172,442,210  $    5,386,046  7/28/05 5/5/09 5/09 91%

1628 1517 Henry J. Mills Water Treatment Plant 
Chemical System Upgrades

J. R. Filanc Construction 
Co., Inc.  $         19,914,600  $       879,633  $       20,194,256  $       463,764  5/2/06 7/30/08 9/08 2 99%

1633 1516A
Joseph Jensen Water Treatment Plant 
Jensen Chlorine Containment and Brutoco Engineering & 

C t ti I $         19,988,000 $       248,250 $       20,078,201 $       810,697 8/29/06 10/3/08 10/08 97%

August 2008
(Progress Through August 25, 2008)

Inland Feeder Totals

Summary of Construction Contracts (Page 1 of 3)

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

Fluoride Project Construction, Inc. $ , , $ , $ , , $ , %

1649 1559
F. E. Weymouth Water Treatment 
Plant Operations and Maintenance 
Building

Brutoco Engineering & 
Construction, Inc.  $           9,030,000  $       578,321  $         7,462,983  $         85,598 7/13/07 7/10/08 9/08 2 82%

1650 1549 Henry J. Mills Water Treatment Plant 
Ozone Contactors 3 and 4

C.W. Roen Construction 
Co.  $         14,556,000  $       619,885  $         8,484,313  $         28,437 7/25/07 6/11/09 6/09 58%

1651 1589 Perris Valley Pipeline North Reach W.A. Rasic Construction 
Co., Inc.  $         39,250,000  $    1,986,315  $       31,764,104  $         98,004 8/7/07 9/23/08 2/09 3 81%

1653 1568 CRA Reliability Program Phase 6 Abhe & Svoboda, Inc.  $           3,382,110  $       163,254  $            989,652  $                -   10/8/07 5/8/09 5/09 29%

1654 1565 Rialto Pipeline Improvements Phase II Brutoco Engineering & 
Construction, Inc.  $           2,147,500  $         33,500  $         2,147,500  $                -   10/8/07 9/12/08 9/08 99%

1657 1579 Robert B. Diemer Water Treatment 
Plant Hatch Covers Replacement Cora Constructors, Inc.  $              332,932  $         42,916  $              62,583  $                -   4/10/08 10/21/08 10/08 19%

1 Earnings for this project are as of July 25, 2008.
2 Time extension pending.
3 Contractor's progress is behind schedule Water deliveries are anticipated to begin by November 2008 SUMMARY CONTINUED ON NEXT PAGEContractor s progress is behind schedule.  Water deliveries are anticipated to begin by November 2008.
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Cont. 
No. 

Spec. 
No. Feature Contractor  Contract Amount  Earnings 

This Month 
 Earnings To 

Date 
 Net Extra 

Work To Date 
Start 
Date

Contract 
Completion 

Date

Estimated 
Completion 

Date

Estimated 
Percent 

Complete
Other Contracts (cont'd)  Bid Amount 

1658 1601
F.E. Weymouth Water Treatment Plant 
Administration Building HVAC Controls 
Upgrade

Air-Ex Air Conditioning, 
Inc.  $                67,053  $         20,710  $              30,328  $                 -   6/25/08 10/16/08 10/08 45%

1659 1584
Air Release and Vacuum Valve 
Relocation for Treated Water Pipelines 
Construction Package No. 4

Spiniello Companies  $           1,447,500  $         87,775  $            107,775  $                 -   6/13/08 5/27/09 5/09 7%

1660 1597
Air Release and Vacuum Valve 
Relocation for Treated Water Pipelines 
Construction Package No. 5

Zusser Company, Inc.  $           1,278,500  $         25,000  $              87,500  $                 -   6/20/08 6/3/09 6/09 7%

1661 1439A
Robert B. Diemer Water Treatment 
Plant West Washwater Tank 
Refurbishment

Abhe & Svoboda, Inc.  $           1,053,100  $                 -    $                      -    $                 -   6/13/08 1/20/09 1/09 0%

1663 1608 Perris Valley Pipeline, South Reach Oscar Renda 
C t ti I $         22,300,000 $                 -   $                      -   $                 -   9/4/08 1/12/10 1/10 0%

August 2008
(Progress Through August 25, 2008)

Summary of Construction Contracts (Page 2 of 3)

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

y p , Contracting, Inc. $ , , $ $ $

1664 1574 F.E. Weymouth Water Treatment Plant 
Coagulant Tank Farm Modifications Orion Construction Corp.  $         10,437,000  $       150,000  $            300,000  $                 -   6/30/08 11/3/10 11/10 3%

1665 1598
Air Release and Vacuum Valve 
Relocation for Treated Water Pipelines 
Construction Package No. 6

Cora Constructors, Inc.  $           1,609,100  $         54,783  $              83,633  $                 -   7/2/08 6/15/09 6/09 5%

1666 1621 Phase Two Network Upgrade - Desert 
Fiber Optic Cable Western Lightwave, Inc.  $              200,491  $                 -    $                      -    $                 -   8/6/08 12/2/08 6/09 0%

1667 1500 Robert B. Diemer Water Treatment 
Plant Oxidation Retrofit Program

Shimmick 
Construction/Obayashi 
Corp. JV

 $       188,080,588  $    6,100,000  $         6,100,000  $                 -   8/15/08 5/18/12 5/12 3%

1668 1619 Skinner Water Treatment Plant Solar 
Power Generation Facility

SunPower Corporation, 
Systems  $           9,984,000  $                 -    $                      -    $                 -   8/6/08 5/20/09 5/09 0%

1669 1575A Union Station Tenant Improvements W.E. O'Neil Construction 
Co. of California  $              162,457  $                 -    $                      -    $                 -   8/22/08 12/18/08 12/08 0%

SUMMARY CONTINUED ON NEXT PAGE
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Cont. 
No. 

Spec. 
No. Feature Contractor  Contract Amount  Earnings 

This Month 
 Earnings To 

Date 
 Net Extra 

Work To Date 
Start 
Date

Contract 
Completion 

Date

Estimated 
Completion 

Date

Estimated 
Percent 

Complete
Other Contracts (cont'd)  Bid Amount 

1670 1609 Olinda Pressure Control Facility 
Pavement Repair Terra Pave, Inc.  $              107,400  $                 -    $                     -    $                -   9/22/08 1/19/09 1/09 0%

1671 1590 Diamond Valley Lake - St. John 
Channel Repair and Modifications

Grand Pacific 
Contractors, Inc.  $              503,100  $                 -    $                     -    $                -   9/22/08 3/16/09 3/09 0%

1672 1616 Lake Skinner East Bypass Screening 
Structure Rehabilitation Gantry Constructors, Inc.  $           4,591,500  $                 -    $                     -    $                -   9/17/08 9/28/09 9/09 0%

 $       535,072,931  $  15,295,403  $     270,335,038  $    6,872,546 

932,072,931$        21,027,059$   569,417,658$      6,872,546$     

August 2008
(Progress Through August 25, 2008)

Summary of Construction Contracts (Page 3 of 3)

Total Value of Construction Contracts in Progress

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA
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MONTHLY CONSTRUCTION PROGRESS REPORT
August 2008

Cont. 
No. 

Spec. 
No.

Feature Contractor  Bid Amount  Estimated 
Final Earnings 

 Estimated Total 
Net Value of 
Extra Work 

 Date Work 
Accepted 

Date Notice of 
Completion 
Recorded

Date Final Payment 
Due

No contracts were completed this month.

Cont. 
No.

Spec. 
No.

Feature Contractor  Bid Amount  Earnings This 
Month 

 Earnings to Date  Starting 
Date 

 Delivery Date  Remarks 

1582 1480
Oxygen/Ozone System Equipment for the 
Robert A. Skinner Water Treatment Plant 
Oxidation Retrofit Program

Ozonia North America 8,409,000$        -$                  6,222,760$          6/22/04 12/30/09

Payments on this 
contract are made 
quarterly

Oxygen/Ozone System Equipment for the 
Robert B Diemer and F E Weymouth

Payments on this 
contract are made

(Progress Through August 25, 2008)
Summary of Construction and Procurement Contracts Completed This Month Pending Final Payment 

Summary of Procurement Contracts 

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

1622 1515A Robert B. Diemer and F. E. Weymouth 
Water Treatment Plants Oxidation Retrofit 
Program

Ozonia North America 15,733,300$      1,147,640$       7,448,401$          2/2/06 6/3/10 contract are made 
quarterly

1645 1547 Steel Pipe and Fittings for Perris Valley 
Pipeline

Northwest Pipe 
Company 17,955,170$      -$                  10,697,060$        3/5/07 11/1/08

1655 1604
Henry J. Mills Water Treatment Plant 
Ozone System Reliability Upgrade 
Equipment

Ozonia North America 3,403,950$        -$                  49,777$               1/17/08 12/18/09

Payments on this 
contract are made 
quarterly

45,501,420$      1,147,640$       24,417,998$        Total Value of Procurement Contracts in Progress
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MONTHLY CONSTRUCTION PROGRESS REPORT
August 2008

Contract No. 1542
Specifications No. 1437
Contractor:  J. F. Shea  Const  Inc/Kenny Const  Co., JV
Scope of Work:

At a Glance:

Estimated Percent Complete 75%

Estimated Completion Date September 2010
Details:

Projected Cost to Complete $397,000,000
Earnings To Date $299,082,620 *

Earnings This Month $5,731,656 *

Contract Start  8/2/02

Inland Feeder Program    
Arrowhead Tunnels Project

The project consists of purchasing two tunnel boring machines 
(TBMs); excavating two 12-foot interior finished diameter 
tunnels; constructing three portal structures; furnishing and 
installing a precast concrete segmental liner and a final liner for 
the Arrowhead West tunnel.  Project modified to a cost 
reimbursable contract effective April 26, 2006.

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

Contract Completion 9/15/10

Contract No. 1609
Specifications No. 1483
Contractor:  Shimmick Construction/Obayashi Corp., JV
Scope:

At a Glance:

Estimated Percent Complete 91%
Percent Extra Work 2.9%
Estimated Completion Date May 2009
Details:

Bid Amount $184,650,000
Earnings To Date $172,442,210
Net Extra Work To Date $5,386,046
Earnings This Month $4,305,061
Net Extra Work This Month $492,106
Contract Start  7/28/05
Duration in Working Days 865
Contract Completion 5/5/09
*Earnings for this project are as of July 25, 2008.

Robert A. Skinner Water Treatment Plant                               
Oxidation Retrofit Program     

and Washwater Reclamation Plant No. 3

Cleaning of flange on inlet line

The work consists of construction of buildings and water 
treatment structures, washwater reclamation plant, chemical 
and liquid oxygen facilities, cooling water pump station, power 
substation, switchgear building, and associated work.       

Arrowhead West Tunnel hole-through on August 20, 2008
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MONTHLY CONSTRUCTION PROGRESS REPORT
August 2008

Contract No. 1628
Specifications No. 1517
Contractor:  J. R. Filanc Construction Co., Inc.
Scope:

At a Glance:

Estimated Percent Complete 99%
Percent Extra Work 2.3%
Estimated Completion Date October 2008
Details:

Bid Amount $19,914,600
Earnings To Date $20,194,256
Net Extra Work To Date $463,764
Earnings This Month $879,633
Net Extra Work This Month $590
C S /2/06

Henry J. Mills Water Treatment Plant                                  
Chemical System Upgrades

The work consists of construction of new chlorine containment 
facility including truck unloading and acid storage buildings, 
evaporator room, injection facility, and chlorine scrubber areas.  

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

Contract Start  5/2/06
Duration in Working Days 360
Contract Completion 7/30/08 *

Contract No. 1633
Specifications No. 1516A
Contractor:  Brutoco Engineering & Construction, Inc.
Scope:

At a Glance:

Estimated Percent Complete 97%
Percent Extra Work 4.1%
Estimated Completion Date October 2008
Details:

Bid Amount $19,988,000
Earnings To Date $20,078,201
Net Extra Work To Date $810,697
Earnings This Month $248,250
Net Extra Work This Month $0
Contract Start  8/29/06
Duration in Working Days 460
Contract Completion 10/3/08
*Time extension pending.

Asphalt paving in progress

Finished coating on caustic unloading slab

The work consists of construction of new chlorine containment 
facility, evaporator room, and chlorine scrubber area, new 
fluorosilicic acid unloading, storage and injection facility, and 
associated work.            

Joseph Jensen Water Treatment Plant                                 
Jensen Chlorine Containment and Fluoride Project

6



MONTHLY CONSTRUCTION PROGRESS REPORT
August 2008

Contract No. 1649
Specifications No. 1559
Contractor:  Brutoco Engineering & Construction, Inc.
Scope:

At a Glance:

Estimated Percent Complete 82%
Percent Extra Work 0.95%
Estimated Completion Date October 2008
Details:

Bid Amount $9,030,000
Earnings To Date $7,462,983
Net Extra Work To Date $85,598
Earnings This Month $578,321
Net Extra Work This Month $60,147

F. E. Weymouth Water Treatment Plant                                
Operations and Maintenance Building                                 

The work consists of  constructing a new centralized 
Operations and Maintenance Building of approximately 26,566 
square feet including a Weld Shop, Machine Shop, Pipe Shop, 
Carpentry Shop, Test Area, Parts Storage Area, 
Instrumentation Shop, office areas, and restrooms/locker 
rooms.

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

Contract Start 7/13/07
Duration in Working Days 220
Contract Completion 7/10/08 *

Contract No. 1650
Specifications No. 1549
Contractor:  C.W. Roen Construction Co.
Scope:

At a Glance:

Estimated Percent Complete 58%
Percent Extra Work 0.20%
Estimated Completion Date June 2009
Details:

Bid Amount $14,556,000
Earnings To Date $8,484,313
Net Extra Work To Date $28,437
Earnings This Month $619,885
Net Extra Work This Month $0
Contract Start 7/25/07
Duration in Working Days 460
Contract Completion 6/11/09
*Time extension pending.

The work consists of constructing two new contactors, installing 
Metropolitan-furnished ozone equipment, and making tie-ins to 
existing process and utility lines within the existing contactor 
structure.

Placement of wall form panel for Ozone Contactor No. 4

Installation of ceramic tile in restroom area

Henry J. Mills Water Treatment Plant                                  
Ozone Contactors 3 and 4                                           
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MONTHLY CONSTRUCTION PROGRESS REPORT
August 2008

Contract No. 1651
Specifications No. 1589
Contractor:  W.A. Rasic Construction Co., Inc.
Scope:

At a Glance:

Estimated Percent Complete 81%
Percent Extra Work 0.25%
Estimated Completion Date February 2009
Details:

Bid Amount $39,250,000
Earnings To Date $31,764,104
Net Extra Work To Date $98,004
Earnings This Month $1,986,315
Net Extra Work This Month $0

Perris Valley Pipeline North Reach                                    

The project consists of installing approximately 2.7 miles of 
large-diameter welded steel pipe.  The work includes 
excavation; tunneling; pipe installation and welding; street 
improvements; construction of service connection EM-23; 
furnishing and installing valves and related piping; constructing 
manhole, blow-off, and other cast-in-place reinforced concrete 
vault structures; and electrical instrumentation and equipment.  

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

Contract Start 8/7/07
Duration in Working Days 250
Contract Completion 9/23/08 *

Contract No. 1653
Specifications No. 1568
Contractor:  Abhe & Svoboda, Inc.
Scope:

At a Glance:

Estimated Percent Complete 29%
Percent Extra Work 0.00%
Estimated Completion Date May 2009
Details:

Bid Amount $3,382,110
Earnings To Date $989,652
Net Extra Work To Date $0
Earnings This Month $163,254
Net Extra Work This Month $0
Contract Start 10/8/07
Duration in Working Days 400
Contract Completion 5/8/09
*Contractor's progress is behind schedule.  Water deliveries are anticipated to begin by November 2008.

The project consists of rehabilitating deteriorated slide gates 
and upgrading electrical equipment at the San Jacinto 
Diversion Structure,  and replacing valves and installing a 
security fence at the Desert Water/Coachella Valley discharge 
structure located at the Whitewater River.

Installation of structural beams for work platform inside valve vault

Installation of 97-inch pipe

CRA Reliability Program Phase 6                                     
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MONTHLY CONSTRUCTION PROGRESS REPORT
August 2008

Contract No. 1654
Specifications No. 1565
Contractor:  Brutoco Engineering & Construction, Inc.
Scope:

At a Glance:

Estimated Percent Complete 99%
Percent Extra Work 0.00%
Estimated Completion Date September 2008
Details:

Bid Amount $2,147,500
Earnings To Date $2,147,500
Net Extra Work To Date $0
Earnings This Month $33,500
Net Extra Work This Month $0

Rialto Pipeline Improvements Phase II                                 

The project consists of construction of a new isolation bulkhead 
structure with removable spool piece, replacement of 30 feet of 
PCCP with 120-inch-diameter welded steel pipe, and 
installation of 96-inch-diameter sectionalizing valves in existing 
vault structures.  The removable spool piece and 96-inch-
diameter valves are furnished by Metropolitan.  

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

Contract Start 10/8/07
Duration in Working Days 230
Contract Completion 9/12/08

Contract No. 1657
Specifications No. 1579
Contractor:  Cora Constructors, Inc.
Scope:

At a Glance:

Estimated Percent Complete 19%
Percent Extra Work 0.00%
Estimated Completion Date October 2008
Details:

Bid Amount $332,932
Earnings To Date $62,583
Net Extra Work To Date $0
Earnings This Month $42,916
Net Extra Work This Month $0
Contract Start 4/10/08
Duration in Working Days 90
Contract Completion 10/21/08

The project consists of replacement of 15 corroded hatch 
covers over the filter outlet conduit and Finished Water 
Reservoir inlet conduit, removal and disposal of PCB-
containing sealant, temporary relocation of caustic piping, and 
repair of spalled concrete curbs.

Cleaning of sealant joint

Asphalt paving at Claremont site

Robert B. Diemer Water Treatment Plant                               
Hatch Covers Replacement
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MONTHLY CONSTRUCTION PROGRESS REPORT
August 2008

Contract No. 1658
Specifications No. 1601
Contractor:  Air-Ex Air Conditioning, Inc.
Scope:

At a Glance:

Estimated Percent Complete 45%
Percent Extra Work 0.00%
Estimated Completion Date October 2008
Details:

Bid Amount $67,053
Earnings To Date $30,328
Net Extra Work To Date $0
Earnings This Month $20,710
Net Extra Work This Month $0

F.E. Weymouth Water Treatment Plant                                 
Administration Building HVAC Controls Upgrade                        

The project consists of designing,  furnishing and installing a 
building HVAC Control System that networks all of the 
standalone units to a central building controller that will monitor 
and control all the units. 

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

Contract Start 6/25/08
Duration in Working Days 80
Contract Completion 10/16/08

Contract No. 1659
Specifications No. 1584
Contractor:  Spiniello Companies
Scope:

At a Glance:

Estimated Percent Complete 7%
Percent Extra Work 0.00%
Estimated Completion Date May 2009
Details:

Bid Amount $1,447,500
Earnings To Date $107,775
Net Extra Work To Date $0
Earnings This Month $87,775
Net Extra Work This Month $0
Contract Start 6/13/08
Duration in Working Days 240
Contract Completion 5/27/09

Air Release and Vacuum Valve Relocation for Treated Water Pipelines - 
Construction Package No. 4

The project consists of removal of existing subsurface vacuum 
and air release valves; abatement of lead and asbestos-
containing material inside subsurface vaults; and modification 
and extension of piping system for installation of new vacuum 
and air release valves at above-ground locations within the 
cities of Beverly Hills, Burbank, Carson, Downey, Gardena, 
Glendale, Inglewood, La Mirada, Los Angeles, Norwalk, Santa 
Fe Springs, Torrance, West Hollywood, and portions of Los 
Angeles County.

Surge check valve

HVAC control box for central control system
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MONTHLY CONSTRUCTION PROGRESS REPORT
August 2008

Contract No. 1660
Specifications No. 1597
Contractor:  Zusser Company, Inc.
Scope:

At a Glance:

Estimated Percent Complete 7%
Percent Extra Work 0.00%
Estimated Completion Date June 2009
Details:

Bid Amount $1,278,500
Earnings To Date $87,500
Net Extra Work To Date $0
Earnings This Month $25,000
Net Extra Work This Month $0

Air Release and Vacuum Valve Relocation for Treated Water Pipelines - 
Construction Package No. 5

The project consists of removal of existing subsurface vacuum 
and air release valves; abatement of lead and asbestos-
containing material inside subsurface vaults; and modification 
and extension of piping system for installation of new vacuum 
and air release valves at above-ground locations within the 
cities of Burbank, San Fernando, and the communities of 
Chatsworth, Granada Hills, Mission Hills, Pacoima, Sherman 
Oaks, Sun Valley, and Van Nuys within the City of Los 
Angeles. 

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

Contract Start 6/20/08
Duration in Working Days 240
Contract Completion 6/3/09

Contract No. 1661
Specifications No. 1439A
Contractor:  Abhe & Svoboda, Inc.
Scope:

At a Glance:

Estimated Percent Complete 0%
Percent Extra Work 0.00%
Estimated Completion Date January 2009
Details:

Bid Amount $1,053,100
Earnings To Date $0
Net Extra Work To Date $0
Earnings This Month $0
Net Extra Work This Month $0
Contract Start 6/13/08
Duration in Working Days 150
Contract Completion 1/20/09

Robert B. Diemer Water Treatment Plant                               
West Washwater Tank Refurbishment

The project consists of abrasive blasting and recoating of the 
exterior and interior surfaces of a steel water storage tank; 
seismic retrofit; tank disinfection; repairing trusses, beams, 
roof, hatch cover, and vent structure.

Tank to be refurbished

Vacuum relief valve

11



MONTHLY CONSTRUCTION PROGRESS REPORT
August 2008

Contract No. 1663
Specifications No. 1608
Contractor:  Oscar Renda Contracting, Inc.
Scope:

At a Glance:

Estimated Percent Complete 0%
Percent Extra Work 0.00%
Estimated Completion Date January 2010
Details:

Bid Amount $22,300,000
Earnings To Date $0
Net Extra Work To Date $0
Earnings This Month $0
Net Extra Work This Month $0
C S 9/4/08

Perris Valley Pipeline South Reach

The project consists of constructing approximately 4 miles of 
97-inch diameter fabricated steel pipeline with Service 
Connections EM-24 and WR-35.

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

Contract Start 9/4/08
Duration in Working Days 340
Contract Completion 1/12/10

Contract No. 1664
Specifications No. 1574
Contractor:  Orion Construction Corp.
Scope:

At a Glance:

Estimated Percent Complete 3%
Percent Extra Work 0.00%
Estimated Completion Date November 2010
Details:

Bid Amount $10,437,000
Earnings To Date $300,000
Net Extra Work To Date $0
Earnings This Month $150,000
Net Extra Work This Month $0
Contract Start 6/30/08
Duration in Working Days 595
Contract Completion 11/3/10

Demolition of existing concrete structure

Survey stakes south of March Air Field Museum

F.E. Weymouth Water Treatment Plant                                 
Coagulant Tank Farm Modifications

The project consists of retrofitting the existing alum/ferric 
storage and feed facilities, installation of a new roof canopy 
over the existing coagulant tank farm, construction of 
modifications to the alum/ferric tank farm, installation of a new 
polymer tank farm, demolition and removal of the existing 
storage building, carbon tank facility, and mechanical 
maintenance shop (Building No. 6), and an underground 
storage tank. 
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MONTHLY CONSTRUCTION PROGRESS REPORT
August 2008

Contract No. 1665
Specifications No. 1598  
Contractor:  Cora Constructors, Inc.
Scope:

At a Glance:

Estimated Percent Complete 5%
Percent Extra Work 0.00%
Estimated Completion Date June 2009
Details:

Bid Amount $1,609,100
Earnings To Date $83,633
Net Extra Work To Date $0
Earnings This Month $54,783
Net Extra Work This Month $0

Air Release and Vacuum Valve Relocation for                           
Treated Water Pipelines - Construction Package No. 6

The project consists of removal of existing subsurface vacuum 
and air release valves; abatement of lead and asbestos-
containing material inside subsurface vaults; and modification 
and extension of piping system for installation of new vacuum 
and air release valves at above-ground locations within the 
cities of Brea, Buena Park, Fullerton, Placentia, Stanton, and 
Yorba Linda. 

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

Contract Start 7/2/08
Duration in Working Days 240
Contract Completion 6/15/09

Contract No. 1666
Specifications No. 1621  
Contractor:  Western Lightwave, Inc.
Scope:

At a Glance:

Estimated Percent Complete 0%
Percent Extra Work 0.00%
Estimated Completion Date June 2009
Details:

Bid Amount $200,491
Earnings To Date $0
Net Extra Work To Date $0
Earnings This Month $0
Net Extra Work This Month $0
Contract Start 8/6/08
Duration in Working Days 80
Contract Completion 12/2/08

Phase Two Network Upgrade - Desert Fiber Optic Cable

The project consists of installing approximately 6,500 feet of 
aerial and underground fiber optic cable and equipment at 
Gene Wash Dam, Iron Mountain Pumping Plant, and Eagle 
Mountain Pumping Plant.

Site for new fiber-optic cable at Gene Wash Dam

Completed piping in City of Brea
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MONTHLY CONSTRUCTION PROGRESS REPORT
August 2008

Contract No. 1667
Specifications No. 1500  
Contractor:  Shimmick Construction/Obayashi Corp. JV
Scope:

At a Glance:

Estimated Percent Complete 3%
Percent Extra Work 0.00%
Estimated Completion Date May 2012
Details:

Bid Amount $188,080,588
Earnings To Date $6,100,000
Net Extra Work To Date $0
Earnings This Month $6,100,000
Net Extra Work This Month $0

Robert B. Diemer Water Treatment Plant                               
Oxidation Retrofit Program

The project consists of constructing an ozone generation 
building, ozone contactors, contactor inlet and outlet conduits, 
an underground contactor rejection tunnel, liquid oxygen (LOX) 
storage and feed system, chemical feed facilities, unit 
substation, switchgear building, emergency generator building, 
and large diameter yard conduits and piping.

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

Contract Start 8/15/08
Duration in Working Days 950
Contract Completion 5/18/12

Contract No. 1668
Specifications No. 1619  
Contractor:  SunPower Corporation, Systems
Scope:

At a Glance:

Estimated Percent Complete 0%
Percent Extra Work 0.00%
Estimated Completion Date May 2009
Details:

Bid Amount $9,984,000
Earnings To Date $0
Net Extra Work To Date $0
Earnings This Month $0
Net Extra Work This Month $0
Contract Start 8/6/08
Duration in Working Days 200
Contract Completion 5/20/09

Site of solar facility

Contractor's onsite concrete batch plant

Skinner Water Treatment Plant Solar Power Generation Facility

The project consists of providing all equipment and 
constructing a 1 MW photovoltaic solar power generation 
facility including ground-mount solar panels on single or dual 
axis tracking platforms, equipment pads, canopies, inverters, 
lighting, weather station, monitoring system, chain link fence 
and gates.
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August 2008

Contract No. 1669
Specifications No. 1575A  
Contractor:  W.E. O'Neil Construction Co. of California
Scope:

At a Glance:

Estimated Percent Complete 0%
Percent Extra Work 0.00%
Estimated Completion Date December 2008
Details:

Bid Amount $162,457
Earnings To Date $0
Net Extra Work To Date $0
Earnings This Month $0
Net Extra Work This Month $0

Union Station Tenant Improvements

The project consists of the addition of storage/work space for 
the 4th and 5th floors including demolition, modification of 
lightning and HVAC system, interior walls, custom millwork 
cabinetry, flooring, painting, ceiling, electrical, and 
communications.  This is a reimbursable project for the tenant, 
the State of California Division of State Architect (DSA).

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

Contract Start 8/22/08
Duration in Working Days 80
Contract Completion 12/18/08

Contract No. 1670
Specifications No. 1609  
Contractor:  Terra Pave, Inc.
Scope:

At a Glance:

Estimated Percent Complete 0%
Percent Extra Work 0.00%
Estimated Completion Date January 2009
Details:

Bid Amount $107,400
Earnings To Date $0
Net Extra Work To Date $0
Earnings This Month $0
Net Extra Work This Month $0
Estimated Contract Start 9/22/08
Duration in Working Days 80
Contract Completion 1/19/09

Existing conditions at Olinda Control Facility

Existing 4th floor area to be improved

Olinda Pressure Control Facility Pavement Repair

The project consists of repairing approximately 11,500 square 
feet of existing asphalt and constructing drainage features.

15



MONTHLY CONSTRUCTION PROGRESS REPORT
August 2008

Contract No. 1671
Specifications No. 1590  
Contractor:  Grand Pacific Contractors, Inc.
Scope:

At a Glance:

Estimated Percent Complete 0%
Percent Extra Work 0.00%
Estimated Completion Date March 2009
Details:

Bid Amount $503,100
Earnings To Date $0
Net Extra Work To Date $0
Earnings This Month $0
Net Extra Work This Month $0

Diamond Valley Lake - St. John Channel                               
Repair and Modifications

The project consists of demolition, removal, and replacement of 
portions of the existing concrete and gabion channel lining; 
grading of an earthen access road; and construction of 
concrete slope lining and cutoff walls, reinforced concrete-lined 
trapezoidal ditch and v-ditches, reinforced concrete overpours, 
and reinforced concrete access road.

MWD
METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA

Estimated Contract Start 9/22/08
Duration in Working Days 120
Contract Completion 3/16/09

Contract No. 1672
Specifications No. 1616  
Contractor:  Gantry Constructors, Inc.
Scope:

At a Glance:

Estimated Percent Complete 0%
Percent Extra Work 0.00%
Estimated Completion Date September 2009
Details:

Bid Amount $4,591,500
Earnings To Date $0
Net Extra Work To Date $0
Earnings This Month $0
Net Extra Work This Month $0
Estimated Contract Start 9/17/08
Duration in Working Days 260
Contract Completion 9/28/09

Lake Skinner East Bypass Screening Structure Rehabilitation

The project consists of removing and disposing of the existing 
two inoperative screens; designing, furnishing, and installing 
three new dual flow rotating screens, four trash racks, and one 
slide gate; refurbishing existing algae removal facilities; and 
removing and replacing the existing emergency generator and 
fuel tanks.

Existing screening structure

Existing gabion slope lining
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