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Original Contract Amount ‐ $95,497,513
New Amount (Original + Expansion) ‐

$113,997,513 
Contractor Earnings to Date ‐ $86,166,395
% Complete by Earnings – 75.3%
% Complete of Contract Duration – 60.1%
Key Dates

February 2016 – Tie‐in to plant inlet conduit
September 2016 – Est. contract completion


