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Appropriate $1.7 million 

Authorize preliminary design of upgrades to the 
San Gabriel Tower on the Upper Feeder 

Authorize agreement with Aspen Environmental 
Group to provide environmental support 
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Upper Feeder 
Delivers treated water    
from Weymouth plant to 
Eagle Rock Control Facility 

San Gabriel Tower  
Completed in 1939 
Structural upgrades needed 

Located 3 mi from Sierra 
Madre & Sawpit Faults 
(Magnitude 6.5-7.0) 

Contains three 24-in x 96-in 
slide gates that no longer 
operate 
Improved access needed 

Nearby valves need to be 
assessed 
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    Planned rehabilitation work 
Reduce height of tower 
for seismic stability 
Install protective concrete 
roof slab  
Install air release/vacuum 
valves 
Replace slide gates & 
actuators 
Repair spillway concrete 
Improve access to tower 
Replace adjacent valves,  
if needed 
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Metropolitan staff 
Perform site investigations 
Prepare conceptual drawings 
Develop const. cost estimate 
Initiate environmental permitting 
Project management 

Aspen Environmental Group 
Conduct biological surveys 
Prepare environmental documentation 

Value engineering firm (to be selected) 
Conduct VE assessment 
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Selected through competitive process 
Request for Qualifications No. 1143 
Experience with sensitive aquatic species found 
in the San Gabriel River 
Experience with permits from U.S. Army Corps   
of Engineers & LA County Flood Control District 
Experience with projects within Angeles National 
Forest 

SBE firm - 100 percent participation 
Agreement amount NTE $500,000 
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Labor 

    PM, envir. permitting $   326,000 

    Prelim. design 
               

557,000 

Professional Services          

    Aspen Envir. Group 500,000 

    VE firm       79,000 

Remaining Budget 
         

238,000   

  

          Total           $  1,700,000  
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 Option #1 
Adopt CEQA determination that the proposed 
action is categorically exempt 

Appropriate $1,700,000 

Authorize preliminary design of upgrades to the 
San Gabriel Tower 

Authorize agreement with Aspen Environmental 
Group in an amount NTE $500,000 

 
Option #2 

Do not proceed with upgrades at this time 
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Option #1 
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