
 

 Board of Directors 
Engineering and Operations Committee  

6/12/2018 Board Meeting 

8-2 
Subject 

Adopt CEQA determination and appropriate $7.7 million; and award $5,553,669 contract to Henkels & McCoy, 
Inc. to replace the 2.4 kV power line at Intake Pumping Plant (Appropriation No. 15438)

Executive Summary

This action awards a construction contract to replace and relocate the 2.4 kV power line that serves Intake 
Pumping Plant and other nearby facilities.  

Timing and Urgency 

The existing 2.4 kV electrical service to Intake Pumping Plant is conveyed over a three-mile-long overhead power 
line that originates at Gene Pumping Plant.  The poles for this line were installed in the 1930s during the original 
construction of the Colorado River Aqueduct (CRA) to support a telephone line.  In the 1950s, power cables were 
added and the poles were retrofitted with extensions and cross arms to provide adequate clearance between the 
power and communication cables.  The existing wooden poles have deteriorated due to weathering in the desert 
environment and need to be replaced.  

This project has been reviewed with Metropolitan’s Capital Investment Plan (CIP) prioritization criteria and is 
included in the CRA Reliability Program.  Funds for this action are available within Metropolitan’s capital 
expenditure plan for fiscal year 2017/18.

Details 

The CRA is a 242-mile-long conveyance system that transports water from the Colorado River to Lake Mathews.  
It consists of five pumping plants; 124 miles of tunnels, siphons, and reservoirs; 63 miles of canals; and 55 miles 
of conduits.  The aqueduct was constructed in the late 1930s and was placed into service in 1941. 

The 2.4 kV power line serving Intake Pumping Plant originates at Gene Pumping Plant and provides electrical 
service to several facilities including Gene Wash Dam, the Black Metal Mountain communication tower, and 
Intake Village.  The three-mile-long overhead line is supported by 40-foot-tall wooden poles that were installed 
during the original construction of the CRA.  These poles also support communication cables. 

Over the years, the wooden poles have deteriorated substantially due to weathering in the harsh desert 
environment.  The pole cross arms, insulators, and pole extensions require frequent repairs, which are difficult to 
perform because some poles are inaccessible by vehicle.  In June 2013, Metropolitan’s Board authorized final 
design to replace and relocate the 2.4 kV power line to a more accessible alignment.  Staff has completed final 
design and recommends proceeding with construction at this time. 

Intake Pumping Plant 2.4 kV Power Line Replacement – Construction ($7,700,000) 

The scope of the construction contract includes relocating the power line from steep mountain slopes to an 
alignment that runs closer to existing patrol and maintenance roads.  The relocated line will be supported by 
50 new poles.  Each pole will be fabricated of steel and will range from 50 to 65 feet in height, with a foundation 
depth of up to 15 feet.  Portions of the work will take place in environmentally sensitive areas.  The final 
connections of the new power and communication lines to existing lines and/or electrical panels will be 
performed by Metropolitan forces.   



6/12/2018 Board Meeting 8-2 Page 2 

 

Award of Construction Contract (Henkels & McCoy, Inc.) 

Specifications No. 1798A for replacement of the power line at Intake Pumping Plant was advertised for bids on 
April 4, 2018.  As shown in Attachment 2, three bids were received and opened on May 8, 2018.  The low bid 
from Henkels & McCoy, Inc. in the amount of $5,553,669 complies with the requirements of the specifications.  
The other two bids were $6,232,000 and $7,869,977, while the engineer’s estimate was $4.3 million.  Staff 
investigated the difference between the low bid and the engineer’s estimate and attributes the difference to the 
bidder’s higher anticipated costs for drilling deep foundation holes for the poles, and for logistical challenges due 
to the remoteness of the job site.  For this contract, Metropolitan established a Small Business Enterprise (SBE) 
participation level of at least 15 percent of the bid amount.  Henkels & McCoy, Inc. has committed to meet this 
level of participation.  The subcontractors for this contract are listed in Attachment 3. 

Metropolitan force activities will include: (1) extending cables from the final poles to existing panels at Gene and 
Intake Pumping Plants; (2) terminating the communication cables to existing network servers at both pumping 
plants; and (3) connecting the power and communication cables to existing services at Gene Wash Dam, Black 
Metal Mountain, and Intake Village.  This work will be completed during a planned CRA shutdown in early 2019. 

This action appropriates $7.7 million and awards a $5,553,669 million contract to Henkels & McCoy, Inc. to 
replace the 2.4 kV power line at Intake Pumping Plant.  In addition to the amount of the contract, the requested 
funds include $549,000 for the Metropolitan force activities described above; $693,000 for construction 
inspection; $111,000 for submittals review and record drawing preparation by Metropolitan staff; $140,000 for 
technical support during construction by HDR Engineering, as discussed below; $150,000 for environmental 
monitoring during construction by Aspen Environmental Group, as discussed below; $132,000 for project 
controls and project management; and $371,331 for remaining budget.  

Metropolitan staff will perform inspection of the construction.  For this project, the anticipated cost of inspection 
is approximately 11.4 percent of the total construction cost.  Engineering Services’ goal for inspection of projects 
with construction greater than $3 million is 9 to 12 percent.  The total cost of construction for this project is 
$6,102,669, which includes the amount of the contract ($5,553,669) and Metropolitan force activities ($549,000). 

The total estimated cost to complete the replacement of the 2.4 kV power line at Intake Pumping Plant, including 
the amount appropriated to date and current funds requested, is $8.2 million. 

Specialized Environmental Services (Aspen Environmental Group) – No Action Required 

Aspen Environmental Group will perform environmental monitoring during the construction.  Aspen 
Environmental Group was prequalified to provide specialized environmental services via Request for 
Qualifications No. 1143.  Subsequently, Aspen Environmental Group was selected for this project based on its 
extensive experience with projects in environmentally sensitive locations.  The scope of work will include: 
(1) conducting biological field surveys; (2) providing technical guidance on environmental regulations; and 
(3) performing onsite monitoring.  A new agreement with Aspen Environmental Group is planned to be executed 
under the General Manager’s Administrative Code authority to award contracts of $250,000 or less.  The 
estimated cost for these services is $150,000. 

For this agreement, Metropolitan established an SBE participation level of 25 percent.  Aspen Environmental 
Group has agreed to meet this level of participation.  The sole subconsultant planned for this agreement is 
P2S Engineering.  

Technical Support during Construction (HDR Engineering) – No Action Required 

HDR Engineering performed final design to replace the power line at Intake Pumping Plant under a 
board-authorized agreement.  As the engineer of record, HDR Engineering will provide technical support during 
construction.  Planned activities include: (1) responding to requests for information from the contactor; 
(2) advising staff on technical issues as they may arise, including foundation and site condition assessments; and 
(3) assisting with testing and commissioning of the new lines.  A new agreement with HDR Engineering is 
planned to be executed under the General Manager’s Administrative Code authority to award contracts of 
$250,000 or less.  The estimated cost for these services is $140,000.  
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For this agreement, Metropolitan established a SBE participation level of 25 percent.  HDR Engineering has 
agreed to meet this level of participation.  The sole subconsultant planned for this agreement is TJC and 
Associates, Inc.  

Summary 

This action appropriates $7.7 million and awards a construction contract to Henkels & McCoy, Inc. for 
replacement of the 2.4 kV power line at Intake Pumping Plant.  This project has been evaluated and recommended 
by Metropolitan’s CIP Evaluation Team, and funds are available within the fiscal year 2017/18 capital 
expenditure plan.  See Attachment 1 for the Financial Statement, Attachment 2 for the Abstract of Bids, 
Attachment 3 for the listing of Subcontractors for Low Bidder, and Attachment 4 for the Location Map. 

This project is included within capital Appropriation No. 15438, the CRA Reliability Appropriation – FY 2006/07 
Through FY 2011/12, which was initiated in fiscal year 2006/07.  With this action, the total funding for 
Appropriation No. 15438 will increase from $80,834,000 to $88,534,000.  

Project Milestone 

June 2019 – Completion of construction of the new power line to Intake Pumping Plant 

Policy 

Metropolitan Water District Administrative Code Section 5108: Appropriations 

Metropolitan Water District Administrative Code Section 8121: General Authority of the General Manager to 
Enter Contracts 

By Minute Item 49442, dated June 11, 2013, the Board authorized final design to relocate the 2.4 kV power line 
at Intake Pumping Plant. 

California Environmental Quality Act (CEQA) 

CEQA determination for Option #1: 

The project was previously determined by the Board to be categorically exempt under Classes 1, 2, and 4 
(Sections 15301, 15302, and 15304 of the State CEQA Guidelines) on June 11, 2013.  With the current action, 
there is no substantial change proposed since the original project was first approved in 2013.  Hence, the previous 
environmental documentation in conjunction with the project fully complies with CEQA and the State CEQA 
Guidelines.  Accordingly, no further CEQA documentation is necessary for the Board to act with regard to the 
proposed action. 
 
The CEQA determination is: Determine that the proposed action was previously addressed in the 2013 categorical 
exemptions (Classes 1, 2, and 4; Sections 15301, 15302, and 15304 of the State CEQA Guidelines), and that no 
further environmental analysis or documentation is required. 

CEQA determination for Option #2: 

None required
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Board Options 

Option #1 
Adopt the CEQA determination that the proposed action was previously determined to be categorically 
exempt, and that no further environmental analysis or documentation is required, and 

a. Appropriate $7.7 million; 
b. Award $5,553,669 million contract to Henkels & McCoy, Inc. to replace the 2.4 kV power line at 

Intake Pumping Plant. 

Fiscal Impact: $7.7 million in capital funds under Appropriation No. 15438 
Business Analysis: This option will maintain reliable power service to critical CRA facilities located near 
Intake Pumping Plant, and will reduce the risk of costly emergency repairs. 

Option #2 
Do not proceed with replacement of the power poles at this time. 
Fiscal Impact: None 
Business Analysis: This option would forego an opportunity to maintain reliable power to Intake Pumping 
Plant. 

 

Staff Recommendation 

Option #1 
 
 

 5/23/2018 
Gordon Johnson 
Manager/Chief Engineer 
Engineering Services 

Date 

 
 

 5/25/2018 
Jeffrey Kightlinger 
General Manager 

Date 

 
 

Attachment 1 – Financial Statement 

Attachment 2 – Abstract of Bids 

Attachment 3 – Subcontractors for Low Bidder 

Attachment 4 – Location Map  

Ref# es12654487 
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Financial Statement for CRA Reliability Appropriation – FY 2006/07 Through FY 2011/12 

A breakdown of Board Action No. 35 for Appropriation No. 154381 is as follows: 

 

Previous Total 
Appropriated 

Amount
(Dec. 2017)

Current Board 
Action No. 35
(June 2018)

New Total 
Appropriated 

Amount
Labor

Studies & Investigations 2,850,800$               -$                            2,850,800$             
Final Design 6,329,900                 -                              6,329,900               
Owner Costs (Program mgmt., 4,894,090                 132,000                  5,026,090               
 contract admin.)
Submittals Review & Record Drwgs. 1,486,600                 111,000                  1,597,600               
Construction Inspection & Support 5,862,500                 693,000                  6,555,500               
Metropolitan Force Construction 6,818,600                 549,000                  7,367,600               

Materials & Supplies 3,135,405                 -                              3,135,405               
Incidental Expenses 163,800                    -                              163,800                  
Professional/Technical Services 4,448,000                 -                              4,448,000               
  HDR Engineering -                                140,000                  140,000                  
  Aspen Environmental Group -                                150,000                  150,000                  
Equipment Use 25,505                      -                              25,505                    
Contracts 44,009,336               -                              44,009,336             

Henkels & McCoy, Inc. -                                5,553,669               5,553,669               
Remaining Budget 809,464                    2 371,331                  1,180,795               

Total 80,834,000$             7,700,000$             88,534,000$           

 
Funding Request   
Appropriation Name: CRA Reliability Appropriation – FY 2006/07 Through FY 2011/12 

Source of Funds: Revenue Bonds, Replacement and Refurbishment or General Funds 

Appropriation No.: 15438 Board Action No.: 35 

Requested Amount: $ 7,700,000 Budget Page No.: 220 

Total Appropriated 
Amount: 

$ 88,534,000 Total Appropriation 
Estimate: 

$    110,200,000 

 

1 The total amount expended to date to replace the 2.4 kV power line at Intake Pumping Plant is approximately $885,000.  
The total estimated cost to complete this project, including the amount appropriated to date and current funds requested, is 
$8.2 million.  

2 Includes previous reallocation of $796,000 from Remaining Budget for final design to rehabilitate the sump systems at all 
five CRA pumping plants to add the replacement of corroded grating, ladders, and pipe supports in the sumps. 

 



6/12/2018 Board Meeting 8-2 Attachment 2, Page 1 of 1 

 

 
 

The Metropolitan Water District of Southern California 
 

Abstract of Bids Received on May 8, 2018 at 2:00 P.M. 
 

Specifications No. 1798A 
Intake Pumping Plant 2.4 kV Power Line Relocation 

 
The work consists of replacement of 50 power poles and cables over a length of three miles.  Each power pole 
will be fabricated of steel. 
 

Engineer’s estimate:  $4,300,000 
 

Bidder and Location Total  SBE $ SBE % Met SBE1 
Henkels & McCoy, Inc. 
Pomona, CA $5,555,669 $833,350.50 15 Yes 

Herman Weissker Power, Inc. 
Downey, CA $6,232,000 - - - 

Diversified Utility Services, Inc. 
Bakersfield, CA $7,869,977 - - - 

 1 Small Business Enterprise (SBE) participation level was established at 15 percent for this contract. 
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The Metropolitan Water District of Southern California 
 

Subcontractor for Low Bidder  
 

Specifications No. 1798A 
Intake Pumping Plant 2.4 kV Power Line Relocation 

 

Low bidder:  Henkels & McCoy, Inc. 
 

Subcontractor and Location 
Cal Valley Construction 
Fresno, CA 
Cam Guard Systems, Inc. 
Corona, CA 
Aldridge 
Libertyville, IL 
Performance Abatement Services, Inc. 
Lenexa, KS 
Growth Development Marketing, Inc 
Chino, CA 
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 Location Map 
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