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November 2018

* Seismic upgrades

® Install physical security at
windows & doors

®* Provide other initial building
improvements

August 2020

* Upgrades in board &
committee rooms

* Physical security — Stage 2
* Fire alarm & smoke control

Interior Beams with FRP.



Seismic Upgrades




Completed Work

® Seismic improvements

* Parking garage — shear walls
complete

* Wing — beams and cladding
retrofit complete

* Rotunda through 8t floors —
beams and cladding retrofit

* Other improvements
* Cafeteria and dining area

FRP wrapping of

Upgrades Concrete Beam

* Executive dining area — security ——
upgrades



Accelerated Work in Tower

®* Opportunity
* Take advantage of low occupancy in building

® Strategy

* Turn over three floors at a time to contractor
* Use “pack and store” approach for staff’s offices



Additional Projects




Additional Projects —
Board[/Comittee Rooms U pgades
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AV Upgrades
in Rm 1-102

New LED lights
in Boardroom



Additional Planned Bldg. Projects







