

# Update on Bay-Delta Conservation Plan

Special Committee on Bay-Delta  
Item 5b  
January 24, 2012

# Bay-Delta Conservation Plan

## Schedule

Date	
February 27, 2012	<b>1<sup>st</sup> Administrative Draft</b>
May 9, 2012	<b>2<sup>nd</sup> Administrative Draft</b>
June 29, 2012	<b>Draft BDCP &amp; EIR/S Released</b>
June 29 – September 26, 2012	<b>90-day Public Review</b>
December 20, 2012	<b>Final BDCP &amp; EIR/S Released</b>
December 20 – January 13, 2012	<b>30-day Public Review</b>
February 15, 2013	<b>ROD/NOD</b>

# Bay-Delta Conservation Plan

## Public Participation

### Open and Transparent Process

- **Opportunities to engage on key issues**
  - **Public Meetings**
    - January 25
    - February 29
  - **Workgroups**
    - Finance – February 9, March 29
    - Yolo Bypass – February 10, March 16
    - South Delta Habitat – February 17
- **Opportunities for input on document development**
  - Working draft chapters posted to website
  - Administrative drafts BDCP & EIR/S: February & May

# Bay-Delta Conservation Plan

## Status of MOA & Funding Agreements

- Reclamation completed amendments to first amended MOA following its public process
- DWR & PWAs have agreed to amendments and are in the process of executing agreement
- Participating State contractors currently executing supplemental funding agreements
- MWD executed MOA & funding agreement on January 11, 2012