
February 25, 1992 

(Engineering and Operations Committee--Action) 
Board of Directors (Finance and Insurance Committee--Action) 

General Manager 

Revision No. 3 to Appropriation No. 399 to a Total of $3,790,000, 
an Increase of $1,570,000 to Finance the Environmental Impact 
Report and Other Related Work for the Chino Basin Groundwater 
Storage Program 

Report 

In June 1983, your Board authorized the General 
Manager to begin the development of legal and institutional 
arrangements, complete an environmental impact report, and 
perform preliminary engineering work for the proposed 
Chino Basin Groundwater Storage Program. Progress on this 
work was interrupted during the environmental process as a 
result of concerns regarding the scope of the program, basin 
water quality conditions, and a 1988 judicial challenge of the 
Watermaster's administration of the basin water rights 
adjudication. The scope of the program has accordingly been 
reduced and restructured, local agencies have initiated a 
$1.5 million study to develop a basin management plan with 
10 percent financial participation from Metropolitan, and the 
judicial challenge has been resolved. 

Metropolitan has for several years had two limited 
storage accounts in the basin: a cyclic storage account to 
store up to 100,000 acre-feet (AF) for use in replenishing 
basin overdrafts, and a trust storage account with a current 
balance of 50,000 AF created by exchanging imported water for 
groundwater production rights. Staff is currently working to 
develop a 50,000 AF conjunctive-use storage agreement which 
would allow Metropolitan to extract stored groundwater for use 
in its water distribution system. This project would allow 
Metropolitan to store imported water during periods of 
availability and subsequently pump up to 30,000 AF per year of 
that water into its distribution system to improve regional 
water service reliability during droughts and peak-demand 
periods. 

Preliminary project features include improvements to 
spreading basins: development of injection/extraction wells, 
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observation wells and connecting pipelines; and wa'?er quality 
mitigation through participation in localiy developed 
groundwater treatment projects. Capital expenditures for 
the complete project would be approximately $12 million. 

Extraction facilities would be located on and 
near the site of Metropolitan's Etiwanda Power j'lant 
and Reservoir (see attached map). Project'watei$ would ba 
pumped into Metropolitan's Upper Feeder for deliivery to the 
Weymouth Filtration Plant to supplement noninter\ruptib+ 
supplies. 

Regotiations with lot-1 interests are now in 
progress regarding development or ,the Program and an 
appropriate'agreement under the Basin Jud;ement k? Cb:no'Basin 
Municinal Water District v. Citv of Chino. Staff requires an 
increase of $1,570,000 in the appropriation to effectively 
conduct these negotiations and to accomplish the following: 
field condition analyses, preliminary design of project 
alternatives, and environmental review. A breakdown of the 
requested funds is provided in Attachment A. This requested 
increase is consistent with the current budget constraints 
formulated at the December 1991 special meetings of the 
Engineering and Operations Committee and the Finance and 
Insurance Committee. \ 

Board Committee Assisnments 
.:*., - 

This letter was referred for action to: 

The Engineering and Operations Committee pursuant 
to Section 2431(c) of Metropolitan's Admi&trative Code 
granting it authority regarding facilities for the prqductionj 
exchange, sale, storage, and treatment of water. 

The Finance and Insurance Committee pursuant to 
Section 2441(d) of Metropolitan's Administrative Code 
granting it authority regarding appropriations. 

Recommendation 

ENGINEERING AND OPERATIONS AND FINANCE AND INSURANCE 
COMMITTEES FOR ACTION - 

It is recommended that your Board authorize an 
increase of $1,570,000 in Appropriation No. 399 to a total of 
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$3,790,000 to finance Chino Basin Groundwater Storage Program 
from the 1991 Revenue Bond Construction Fund. 

k- Carl Boronkay 

AS:vb 

Attachment 



ATTACHMENT A 

Chino Basin Groundwater Storage Program 
Fiscal Statement 

Aooropriations: 

Initial Funds July 1979 
Revision No. I July 1983 
Revision No. 2 June 1986 
Revision No. 3 March, 1992 

Total 

Cost breakdown in approximate figures: 

$ 500,000 
1,000,000 

720,000 
1.570.000 

$3,790,000 

Labor 
Materials 
Incidental 
Professional and Technical 

Services 
Administrative Overhead 
Contracts 
Contingencies 

Totals 

Previously 
Authorized 

Funds 
Revision 

No. 3 

S 178,000 $ 335,000 
1,000 0 

117,000 100,000 
1,820,OOO 135,000 

104,000 
0 
0 

$ 2,220,ooo 

185,000 
500,000 
315,000 

$1,570,000 

Expenditure of funds by Fiscal Year: 

Through FY 1991-92 
Previously Authorized Funds 

FY 1992-93 
Previously Authorized Funds 
Revision No. 3 

$2,120,000 

$ 100,000 
$1,500,000 

FY 1993-94 
Revision No. 3 S 70.000 

Total $3,790,000 

Projected Expenditures from l-l-92 thru 6-30-93: 

Previously Authorized Funds 
Revision No. 3 

$ 450,000 
1.500.000 

Total $1,950,000 




