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Appropriate $840,000 

Authorize investigations to 
rehabilitate the auxiliary 
power systems at the CRA 
pumping plants 

Back of 480 V panel 

Iron Mountain Pumping Plant, main 
panels:  120 VAC & 480 VAC 
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Eagle Mountain 

Gene 

Intake 
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Background 
Power for critical support systems 

Original 1939 construction 

Panels at full capacity 

Obsolete breakers & wiring 

Planned Project 
Replace panels & breakers at all  
5 pumping plants 

Replace cables 

Add conduits 
Braided cloth & rubber 

insulated wiring 

1930’s breakers 
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Initial Activity – Preliminary 
Investigations 

Confirm loads & estimate 
future needs 

Conduct detailed field 
inspections & tracing of 
1,000s of circuits 

Evaluate system for 
compliance with current 
codes 

Wiring to be traced & replaced 
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Labor 

Field investigations, load analyses,  

cost estimates  $732,000 

Shutdown planning, PM, VE  $108,000 

Total $840,000   
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2016 2017 
CRA Auxiliary Power 

Systems 

Completion 

Board Action Investigations 

Design 

Construction 

2018 2019 

Initial Investigations 

Design & Construction 
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Option #1 
Adopt CEQA determination that the proposed 
action is categorically exempt 

Appropriate $840,000 

Authorize preliminary Investigations to rehabilitate 
the auxiliary power systems at all CRA pumping 
plants 

Option #2 
Do not proceed with the investigations at this time 
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Option #1 




