Service Connections CB-12 & CB-16
Valve Replacement

Engineering & Operations Committee
Item /-2
April 11, 2016



Current Action

* Appropriate $330,000

®* Authorize procurement of two 48-inch
diameter butterfly valves

* Authorize preliminary design of electrical
iImprovements & valve installation
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CB-12 & CB-16 Valve Replacement

Background
® Original 1980s installation

®* Required for isolation
between Metropolitan’s
& member agencies’
SAENE

* Valves deteriorated &
leaking continuously
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CB-12 & CB-16 Valve Replacement

® Scope of Project
®* Replace existing butterfly valves & actuators
®* Reroute electrical cable
* Planned Activities
* Advertise valve procurement package for bids
* Preliminary design by Metropolitan
* Electrical improvements
* Valve installation
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Requested Funds

Labor
Field investigations $155,000
Final design 112,000
Bidding & PM 63,000
Total $330,000

Total estimated cost: $2,000,000
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Schedule

CB-12 & CB-16 Valves | 2016 | 2017 | 2018 | 2019

Valve Procurement

Design

Construction

T |nvestigations ® Board Action
T Design ¢ Completion

Procurement & Construction
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Board Options

* Option #1
* Adopt CEQA determination that the
proposed action is categorically exempt
* Appropriate $330,000

* Authorize valve procurement & preliminary
design of elect. improvements & valve
Installation

* Option #2
* Do not proceed with the project at this time
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Staff Recommendation

®* Option #1
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