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Supplemental EIR 

Delta Conveyance Design and  Construction Authority 

Finance Joint Powers Authority 

Finance Workshop 

State Water Resources Control Board 

Delta Stewardship Council 

Economic Analysis of the California WaterFix 

Continuing Efforts 
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Draft Supplemental EIR/EIS released July 18 

Analyzed several proposed changes designed to reduce the 
project’s footprint and costs, and minimize impacts 

Proposed modifications did not change the impact 
conclusions for any resource areas 

Comment period closed September 17 

Next steps 

Publication and review for NEPA compliance 

Final Supplemental EIR/EIS 
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Adopted 

Bylaws 

Ethics Policy 

Investment Policy 

Protest Policy 

August Meeting 
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Reviewed Conflict of Interest Code 

Authorized Executive Director to negotiate and execute 
a contract to supply a project management 
information system 

Approved logo 

September Meeting 



Special Committee on Bay-Delta                       Item 3a  Slide 6 September 25, 2018 

Executive Director search 

RFQ/RFPs decisions/status 

Engineering Design Manager Services 

Survey, Mapping, Right of Way Engineering/Title Services 

Geotechnical Engineering Services 

Real Estate Services 

Future Activities 
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Dee Bradshaw – Environmental Planning 

Adrian Brown – Contracting 

Nathan Purkiss – Outreach 

Harry Soo – Information Technology and Systems 

Sergio Valles – Interim Chief Engineer 

Pete Wiseman – Property Acquisition 

Metropolitan Staff 
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Approved budget for fiscal year ending June 30, 2019 

Adopted 

Debt management policy 

Investment policy 

Appointed Treasurer/Controller 

August Meeting 
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Reviewed and discussed financing structure and 
agreements 

Discuss Contractor Challenges 

Participation by Agricultural Contractors 

Contractor Default 

Next steps 

Working Group to explore default concern/solutions 

Continue discussion  of multi-year transfers 

August 2 
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Part 2 rebuttal 

Completed August 31 

Part 2 sur-rebuttal  

Briefs due September 21 

Hearing to commence on September 26 

Scope limited to a list of topics 

Anticipated completion in mid-October 

Closing briefs 

Has not been scheduled  

Change in Point of Diversion 
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DWR submitted Certification of Consistency with 
Delta Plan 

9 appeals by 26 parties filed by August 27 deadline 

Summary of Allegations 
Premature because Supplemental EIR is not final and 
Delta Plan is invalid 

Inconsistent with coequal goals 

Inconsistent with Delta Plan policies  
(e.g. reduced reliance and flow criteria) 

Does not protect and enhance the Delta as an evolving 
place 

Certification of Consistency Appeals 
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Public hearing set for October 24-26, 2018 

Limited to whether DWR’s certification is supported by 
substantial evidence in DWR’s administrative record 

Written submissions from parties and public due 
October 15, 2018 

Opportunity for public comment set for October 26 at 
9:00 a.m. 

After the hearing, the Council has 60 days to issue a 
written ruling 

Certification of Consistency Appeals 



Special Committee on Bay-Delta                       Item 3a  Slide 13 September 25, 2018 

California Department of 
Water Resources 
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Overview 

Report prepared by Dr. David Sunding, Professor,  
UC Berkeley 

Reports on cost-benefit analysis to SWP urban and 
agricultural agencies, and to CVP south of Delta 
Federal Water Service Contractors for the approved 
9,000 cfs CA WaterFix project 

Monetized benefits include 

Water supply reliability 

Water quality 

Seismic safety reliability 

Climate change/sea level rise resiliency 
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Key Findings and Conclusions 

CA WaterFix benefits exceed costs to SWP urban and agricultural 
agencies, with or without CVP participation 

Participating CVP agencies would also show benefits 
exceeding costs 

CA WaterFix helps to offset impacts from SGMA to agricultural 
agencies and is complementary to the state’s goal of ensuring 
the sustainability of groundwater reserves 

CA WaterFix helps to offset impacts of climate change/sea level 
rise 

CA WaterFix cost to urban agencies is significantly less than 
alternatives such as seawater desalination or recycled water 
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Negotiate and execute Master Agreement with DWR 

Execute Option Agreement with Santa Clara 

Multi-year transfers 

Contract amendment 

 




